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CITY OF TURLOCK, CALIFORNIA 

NOTICE TO CONTRACTORS 
 
Sealed proposals will be received by the City Engineer of the City of Turlock, Development 
Services/Engineering Division, 156 S. Broadway, Suite 150, Turlock, California 95380, until 3:00 PM 
on Tuesday, May 3rd, 2022, for: 
 

City Project No. 20-013 
Water and Sewer Main Extensions 

Golden State Blvd. 
 
In accordance with and as described and provided in the plans, specifications and the proposed form of 
contract therefore, all of which are on file in the office of the City Engineer, and to which special 
reference is hereby made. 
 
No verbal, telegraphic, electronic mail, facsimile, or telephone Proposals shall be considered. 
 
Proposals are required to be complete and for the entire work, materials and improvements unless the 
contrary is indicated in the specifications. 
 
In accordance with the provisions of California Business and professions Code, Section 7028, Contractor 
shall possess one of the following Contractor license(s) at the time of bid and for the duration of the 
contract: 
 

1. A-General Engineering Contractor 
 
Failure to possess the specified license(s) shall render the Bid as non-responsive, shall act as a bar to 
award of the contract to any Bidder not possessing said license(s) at the time of Bid opening and shall 
result in the forfeiture of the security of said Bidder.  Furthermore, any Bidder or Contractor not so 
licensed shall be subject to all legal penalties imposed by law, including, but not limited to, any 
appropriate disciplinary action by the Contractor’s License Board. 
 
Each proposal must be accompanied by cash, cashier's check, or check certified by a responsible bank, 
or by a bid bond, the proposed form of which is on file in the office of the City Engineer of said City and 
to which special reference is hereby made in a sum not less than ten percent (10%) of the total amount 
bid, payable to the City of Turlock as liquidated damages in the case the bidder is awarded the contract 
and fails within ten (10) days after the date of mailing to him by the City Engineer of a notice of award 
of the contract and that the contract is ready for signature to execute the above-mentioned written 
contract and file with the City Engineer satisfactory insurance certificates as required by the terms of 
said contract and satisfactory bonds as required by law for the faithful performance of said contract and 
for the protection of material, men and laborers. Special reference is hereby made to Sections 5100, et. 
seq., of the Public Contracts Code of the State of California and to the proposed forms for said bonds 
now on file in the office of the said City Engineer for further particulars regarding bonds.   
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Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county Stanislaus  
in which the work is to be done have been determined by the Director of the California Department of 
Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, 
available at 156 S. Broadway St, Turlock, CA 95380 and available from the California Department of 
Industrial Relations’ Internet web site at http://www.dir.ca.gov/DLSR/PWD.   
 
Bidders' attention is directed to the insurance requirements in the contract. It is highly recommended 
that bidders confer with their respective insurance carriers or brokers to determine in advance of bid 
submission the availability of insurance certificates and endorsements prescribed and provided herein. 
If an apparent low bidder fails to comply strictly with the insurance requirements, that bidder may be 
disqualified from award of the contract. 
 
No proposal will be considered unless made on forms furnished by the City Engineer of said City at his 
office of said City. Each proposal must be sealed, and the envelope containing the same must be 
addressed to the City Engineer of the City of Turlock and must be plainly marked.  Each proposal shall 
clearly identify the bidders name and address on the sealed envelope. 
 
Each bid shall separately state in figures the price offered for the approximate quantity of each item set 
forth and shall also state in words and figures the total contract price.  Quantities set forth in the proposal 
form and in the specifications are approximate only, being given as a basis for comparison of bids, and 
the City of Turlock does not expressly or implied agree that the actual amount of work or materials will 
correspond therewith, but reserves the right to increase or decrease the amount of any class or portion 
of the work or materials as may be deemed necessary by the City Engineer. 
 
Proposals may not be withdrawn for a period of sixty (60) days after the time fixed for opening of 
proposals.  The City Council of the City of Turlock reserves the right to reject any and all proposals or 
any part thereof and to waive any errors or informalities in any proposals and to set and act as sole judge 
of the merit and qualifications of the equipment, supplies or services offered. 
 
At the request and expense of Contractor, pursuant to Division 2, Part 5, Section 22300, et. seq., of 
the Public Contracts Code, securities equivalent to any funds withheld as retention from progress 
payments made under this contract may be deposited with the City of Turlock or with a State or 
Federally chartered bank as escrow agent, who shall pay such moneys to Contractor upon completion 
of the contract. 
 
Copies of the Contract Documents, including Instructions to Bidders, Bid Proposal forms, Plans and 
Specifications, may be downloaded from the engineering division’s web site or purchased for a non-
refundable fee of One Hundred Twenty dollars ($150) at the Office of the City Engineer, 156 S. 
Broadway, Ste. 150, Turlock, CA 95380, Phone (209) 668-5520. For additional information, go to 
http://www.cityofturlock.org/capitalprojects 
 
The U.S. Department of Transportation (DOT) provides a toll-free “hotline” service to report bid 
rigging activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. 
and 5:00 p.m., Eastern Time, Telephone No. 1-800-424-9071.  Anyone with knowledge of possible 
bid rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report these 
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activities.  The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 
No contractor or subcontractor may be listed on a bid proposal for a public works unless registered with 
the Department of Industrial Relations pursuant to Labor Code section 1725.5.  No contractor or 
subcontractor may be awarded a contract for public work on a public works unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5. 
 
This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations.  The contractors and subcontractors must furnish electronic certified payroll records to the 
Labor Commissioner. 
 
The contractor shall post job site notices prescribed by regulation. (See 8 Calif. Code Reg. §16451(d) 
for the notice that previously was required for projects monitored by the CMU.) 
 
 
DATED:  ______________ CITY OF TURLOCK 
 
 By: ________________________ 
 Gary Taylor, P.E. 
 Interim City Engineer 

4/7/2022
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PROPOSAL 
 

Project No. 20-013 
 

Water and Sewer Main Extensions 
Golden State Blvd. 

 
City of Turlock, California 
 
DATED:  
 
To: The Honorable City Council of the City of Turlock, California: 
 
 NAME OF BIDDER:  
 
 BUSINESS ADDRESS:  
 
 PLACE OF RESIDENCE:   
 
Bids are to be submitted for the entire work.  The amount of the bid for comparison purposes will be 
the total of all items.  The bidder shall set forth for each unit basis item of work a unit price and a total 
for the item, and for each lump sum item a total for the item, all in clearly legible figures in the respective 
spaces provided for that purpose. 
 
In the case of unit basis items, the amount set forth under the “Item Total” column shall be the product 
of the unit price bid and the estimated quantity for the item.  In case of discrepancy between the unit 
price and the total set forth for a unit basis item, the unit price shall prevail except as provided in (a) or 
(b), as follows: 
 
(a) If the amount set forth as unit price is unreadable or otherwise unclear, or is omitted, or is the 
same as the amount as the entry in the item total column, then the amount set forth in the item total 
column for the item shall prevail and shall be divided by the estimated quantity for the item and the 
price thus obtained shall be the unit price; 
 
(b) (Decimal Errors) If the product of the entered unit price and the estimated quantity is exactly 
off by a factor of ten, one hundred, etc., or one-tenth, or one-hundredth, etc. from the entered total, 
the discrepancy will be resolved by using the entered unit price or item total, whichever most closely 
approximates percentage wise the unit price or item total in the Department’s Final Estimate of cost. 
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PROPOSAL SUBMITTAL CHECKLIST 
 
The bidder shall provide a complete proposal in a sealed envelope before 3:00 PM on Tuesday, May 3, 
2022 at the address shown on the cover sheet of these specifications.  
 
FAILURE TO PROVIDE ALL THE REQUIRED DOCUMENTS LISTED IN THE TABLE BELOW 
MAY CAUSE THE PROPOSAL TO BE CONSIDERED NON-RESPONSIVE. 
 
Complete Proposal Page No. 

 PROPOSAL AND BIDDING FORM ......................................................... 4-10 
 AFFIDAVIT .......................................................................................... 11 
 INFORMATION REQUIRED OF BIDDER ............................................... 12-13 
 BIDDER’S BOND .............................................................................. 14-15 
 IRAN CONTRACTING ACT CERTIFICATION ............................................. 16 
 LIST OF SUBCONTRACTORS .................................................................. 17 

 
 
In accordance with the annexed Notice to Contractors, the undersigned, as bidder, declares that he has 
carefully examined the location of the proposed work, the plans, specifications and technical 
requirements therefore, and the proposed forms of contract and bonds mentioned or referred to in said 
Notice and on file in the office of the City Engineer of the City of Turlock, together with the prevailing 
rate of per diem wages for each craft or type of workmen needed to execute said contract; and he 
proposes and agrees that if this proposal is accepted, he will furnish all labor, materials, equipment, 
plant transportation, service, sales taxes, permit fees and other costs necessary to complete the 
construction in strict conformity to the plans and specifications and he will enter into a written contract 
with the City of Turlock in the form of contract on file in the Office of the City Engineer for such 
purposes, and that he will execute and/or provide all bonds and insurance certificates required by law 
and/or by said contract and/or mentioned in said Notice to Contractors all in accordance with and 
subject to all applicable laws, and that he will take in full payment therefore the following unit prices, 
to wit: 



 

 
6 

BIDDING FORM 

 

PROJECT TITLE: Water and Sewer Main Extensions  Golden State Blvd.

PROJECT NUMBER: 20-013

OPENING DATE: May 3, 2022

OPENING TIME: 3:00 PM

Item Unit of Estimated

No. Item Description Measure Quantity  Unit Price Total

1 Mobilization and Demobilization LS 1

2 Construction Project Sign EA 2

3 Demolition, Removal and Abandonment LS 1

4 Shoring, Sheeting and Bracing LS 1

5 Erosion Control LS 1

6 Utility Potholing LS 1

7 Traffic Control LS 1

8 Temporary Backflow Protection LS 1

9 12" PVC Water Main LF 2,850

10 12" Butterfly Valve EA 6

11 Fire Hydrant Assembly EA 7

12 Fire Hydrant Assembly with Bollards EA 10

13 6" PVC Water Pipe LF 1,070

14 Connection to Existing Water System EA 1

15 Minor Concrete (Curb and Gutter) LF 198

16 Minor Concrete (Sidewalk) SF 1,020

17 Access ramp (Added Labor and Detectable 

Warning Only)

EA 2

18 Sanitary Sewer Manhole EA 12

19 18" PVC SDR-35 Sanitary Sewer Pipe LF 4,000

20 12" PVC SDR-26 Sanitary Sewer Pipe LF 20

21 Connect to Existing Sewer System EA 1

22 Cold Plane Grind and 2" HMA Overlay SF 124,176

23 Pavement Striping: Detail 9 LF 2,324

24 Pavement Striping: Detail 27B LF 1,800

25 Pavement Striping: Detail 38 LF 1,491

26 Type H One Way Yellow Retroreflective 

Pavement Marker (Detail 26)

EA 54

27 Type BB Hydrant Pavement Marker EA 17

28 12" White Thermoplastic (Crosswalk) LF 120

29 White Thermoplastic Pavement Legends 

(replace existing)

SF 381

30 Traffic Signal Detector Loop EA 14

31 Other required work not included in items 1 

through 30

LS 1

BASE BID TOTAL

BASE BID
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TOTAL BASE BID WRITTEN IN FIGURES: $  ___, ___ ___ ___ , ___ ___ ___ . ___ ___

TOTAL BASE BID WRITTEN IN WORDS:

Item Unit of Estimated

No. Item Description Measure Quantity  Unit Price Total

A1 Traffic Control LS 1

A2 8" PVC SDR-26 Sanitary Sewer Pipe LF 80

A3 Sanitary Sewer Manhole Connection (8") EA 1

A4 8" PVC Water (Fire Service) LF 105

A5 6" PVC Water (Fire Hydrant Service) LF 105

A6 4" PVC Water (Potable) LF 105

A7 1.5" PVC Water (Irrigation) LF 105

A8 Hot Tap Water Connection, Blowoff, and 

Gate Valve (8")

EA 1

A9 Hot Tap Water Connection, Blowoff, and 

Gate Valve (6")

EA 1

A10 Hot Tap Water Connection, Blowoff, and 

Gate Valve (4")

EA 1

A11 Hot Tap Water Connection (1.5") and meter 

box

EA 1

A12 Cold Plane Grind and 2" HMA Overlay SF 2,750

A13 Traffic Striping Replacement LS 1

A14 Other required work not included in items A1 

through A13

LS 1

ADDITIVE BID ALTERNATE "A" TOTAL

Item Unit of Estimated

No. Item Description Measure Quantity  Unit Price Total

B1 Traffic Control LS 1

B2 8" PVC SDR-26 Sanitary Sewer Pipe LF 80

B3 Sanitary Sewer Manhole Connection (8") EA 1

B4 10" PVC Water (Multi service) LF 105

B5 Hot Tap Water Connection, Blowoff, and 

Gate Valve (10")

EA 1

B6 Cold Plane Grind and 2" HMA Overlay SF 1,100

B7 Traffic Striping Replacement LS 1

B8 Other required work not included in items B1 

through B7

LS 1

ADDITIVE BID ALTERNATE "B" TOTAL

ADDITIVE BID ALTERNATE "A" - UTILITY SERVICES TO 4475 N. GOLDEN STATE BLVD

ADDITIVE BID ALTERNATE "B" - UTILITY SERVICES TO 4475 N. GOLDEN STATE BLVD (COMBINED 

WATER SERVICE)

The basis of award shall be the lowest bid price on the base contract without consideration of the prices on the 

additive items
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CONTRACTOR:

ADDENDA

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

No.__________               Date ____________             Signed ________________________  

Bidder has examined and carefully studied the Bidding documents and other related data identified in the 

Bidding Documents and the following Addenda, receipt of which is hereby acknowledged.
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COMPANY'S NAME: ______________________________________________________ 
 
BY: __________________________________________________________________ 
 
ADDRESS: _______________________________________________________________ 

(Number)     (Street) 
 

____________________________________________________________ 
(City)    (State)    (ZIP) 

 
CONTRACTOR'S PHONE #:________________________________________________ 
 
NOTE: CONTRACTOR WILL BE REQUIRED TO LIST THEIR LICENSE NUMBER, 
EXPIRATION DATE, AND APPROPRIATE STATEMENT REGARDING PERJURY AND 
SIGNED BY INDIVIDUAL AUTHORIZED TO DO SO.  FAILURE TO INCLUDE THE 
ABOVE ITEMS MAY CAUSE SAID CONTRACTOR'S BID TO BE REJECTED. 
 
 
 , Contractor's License # , Class__ 
(Company's Name) 
 
Expires . DIR #:______________________ 
 
This information is true, is provided as per Section 7028.15 of the Business and Professions Code, and 
is made herein under penalty of perjury. 
 
X____________________________________________________________________ 
 (Bidder's Signature) (Date) 
 
If the proposal is accepted and the undersigned shall fail to contract as aforesaid and fail to file with the 
City insurance certificates as required by said contract, within fourteen (14) days after the bidder has 
received notice from the City Engineer or his representative of the City of Turlock that the contract has 
been awarded to bidder and is ready for signature, the City of Turlock may, at its option, determine 
that the bidder has abandoned his contract, and thereupon this proposal and the acceptance thereof shall 
be null and void. 
 
Also accompanying this proposal is an affidavit of non collusion and questionnaire to general contractors, a statement 
of proposed sub  contractors, if any, the address of mill, shop or office of any sub contractor, and a statement of work 
to be performed by sub  contractors. 
 
The names and addresses of persons interested in the foregoing proposal as principals are as follows: 
 
(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of 
corporation, also names of the president, secretary, treasurer, and manager thereof; if a partnership, 
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state true name of firm, also names of all individual co partners composing firm; if bidder or other 
interested person is an individual, state first and last name in full.) 
  
Licensed in accordance with an act providing for the registration of Contractors, 
License No. Expiration Date . 
 
 
 
DATED: , 20  
 
 
Address:  
 
 
Phone:  
 
 
 X  
 Signature of Bidder 
 
 
 
 
NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above together 
with the signature of the officers authorized to sign contracts on behalf of the corporation; if bidder is a 
co partnership, the true name of the firm shall be set forth above together with the signature of the 
partner or partners authorized to sign contracts in behalf of the co partnership; and, if bidder is an 
individual, his signature shall be placed above. If a signature is by an agent other than an officer of a 
corporation or a member of the partnership, a Power of Attorney must be on file with the City Clerk 
prior to opening or submitted with the bid; otherwise, the bid will be disregarded as irregular and 
unauthorized. 
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AFFIDAVIT 
 
 
The undersigned bidder, being first duly sworn, deposes and says that he/she are the party making the 
foregoing proposal or bid, that this bid is genuine and not collusive or sham, that said bidder has not 
colluded, conspired, connived or agreed, directly or indirectly, with any other person or bidder, to put 
in a sham bid, or that said other person shall refrain from bidding, and has not in any manner sought by 
collusion to secure any advantage against the said City or any person interested in said improvement, 
for him/herself or any other person. 
 
 
X  
 Signature of Bidder 
 
 
Jurat (Government Code Section 8202) 
 
 
State of California 
 
County of   
 
 
 
Subscribed and sworn to (or affirmed) before me on this   day of  , 20  
 
by   proved to me on the basis of satisfactory evidence to be the person(s) who 
appeared before me. 
 
 
 (AFFIX SEAL) 
  
NOTARY PUBLIC SIGNATURE 
 
 
  
NOTARY PUBLIC PRINTED NAME 
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INFORMATION REQUIRED OF BIDDER 
 
 
The bidder is required to provide the following information. Additional sheets may be attached if 
necessary. 
 
Contractor's mailing address:  
 
Contractor's telephone number:  
 
Number of years experience as a contractor in construction work or installation work similar to that 
required in these specifications: 
 
  
 
Name of person who inspected the site of the proposed work for your firm:  
 
  
 
Date of Inspection:  
 
List at least four projects completed as of recent date: 
 
 
Project No. and Title:  _______________________________________  
Class and Type of Work:  _______________________________________  
Name, Address, and Phone No. of Owner  _______________________________________  
Registered Engineer in Charge of Project:  _______________________________________  
Total Contract amount:  _______________________________________  
Contract amount you performed:  _______________________________________  
Name of Prime Contractor if you were Sub: _______________________________________  
Date Completed:  _______________________________________  
Liquidated Damages Assessed:  _______________________________________  
 
 
Project No. and Title:  _______________________________________  
Class and Type of Work:  _______________________________________  
Name, Address, and Phone No. of Owner  _______________________________________  
Registered Engineer in Charge of Project:  _______________________________________  
Total Contract amount:  _______________________________________  
Contract amount you performed:  _______________________________________  
Name of Prime Contractor if you were Sub: _______________________________________  
Date Completed:  _______________________________________  
Liquidated Damages Assessed:  _______________________________________  
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Project No. and Title:  _______________________________________  
Class and Type of Work:  _______________________________________  
Name, Address, and Phone No. of Owner  _______________________________________  
Registered Engineer in Charge of Project:  _______________________________________  
Total Contract amount:  _______________________________________  
Contract amount you performed:  _______________________________________  
Name of Prime Contractor if you were Sub : _______________________________________  
Date Completed:  _______________________________________  
Liquidated Damages Assessed:  _______________________________________  
 
Project No. and Title:  _______________________________________  
Class and Type of Work:  _______________________________________  
Name, Address, and Phone No. of Owner  _______________________________________  
Registered Engineer in Charge of Project:  _______________________________________  
Total Contract amount:  _______________________________________  
Contract amount you performed:  _______________________________________  
Name of Prime Contractor if you were Sub : _______________________________________  
Date Completed:  _______________________________________  
Liquidated Damages Assessed:  _______________________________________  
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BIDDER’S BOND 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
That we    as 
BIDDER, and   as 
SURETY a corporation duly organized under the laws of the State of   
and duly licensed to become sole Surety on bonds required and authorized by the State of California, as 
SURETY, are held and firmly bound unto the City of Turlock, hereinafter called the City, in the penal 
sum of TEN PERCENT (10%) OF THE TOTAL AMOUNT OF THE BID of the Bidder above named, 
submitted by said Bidder to the City, for the work described below, for the payment of which sum in 
lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, 
administrators and successors, jointly and severally, firmly by these presents. In no case shall the liability 
of the Surety hereunder exceed the sum   
  
Dollars ( $ ). 
 
THE CONDITION OF THIS OBLIGATION IS SUCH THAT, whereas the bidder has submitted the 
above-mentioned bid to the City for certain construction specifically described as follows for which bids 
are to be opened at Engineering Division, Development Services Department, City Hall, 156 S. 
Broadway Suite 150, Turlock, California, on  
 
  ,  , 20 , at . 
 (day) (date) (time) 
for Project No. 20-013, “Water and Sewer Main Extensions Golden State Blvd..” 
 
NOW, THEREFORE, if the aforesaid Bidder is awarded the contract and, within the time manner 
required under the specifications after the prescribed forms are presented to him for signature, enters 
into a written contract in the prescribed form in accordance with the bid, and files the two bonds with 
the City, one to guarantee faithful performance and the other to guarantee payment for labor and 
materials as required by law, then obligation shall be null and void; otherwise, it shall be and remain in 
full force and virtue. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall 
pay all costs incurred by the Obligee in such a suit, including a reasonable attorney's fee to be fixed by 
the court. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals on 
this   day of   , 201 . 
 
 
 
BIDDER 
 
 (SEAL) 
(Bidder’s Name and Corporate Seal) 
 
                  
(Signature) 
 
   
(Print Name and Title) 

 
(ATTACH ACKNOWLEDGMENT OF BIDDER) 
 
  
 
 
SURETY 
 
 
 (SEAL) 
(Surety’s Name and Corporate Seal) 
 
                  
(Signature) 
 
   
(Print Name and Title) 

 
 
 
(ATTACH ACKNOWLEDGMENT OF SURETY'S  
ATTORNEY-IN-FACT) 
 
 
 
 
 
NOTE: ATTACH CERTIFIED COPY OF POWER OF ATTORNEY 
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IRAN CONTRACTING ACT CERTIFICATION 
 
 
Reference:  Public Contract Code Section 2200 et seq. 
 
As required by California Public Contract Code Section 2204, the Contractor certifies subject to penalty 
for perjury that the option checked below relating to the Contractor's status in regard to the Iran 
Contracting Act of 2010 (Public Contract Code Section 2200 et seq.) is true and correct: 
 

 The Contractor is not: 
 

(i) identified on the current list of persons and entities engaging in investment activities 
in Iran prepared by the California Department of General Services in accordance with 
subdivision (b) of Public Contract Code Section 2203; or 
 
(ii) a financial institution that extends, for 45 days or more, credit in the amount of 
$20,000,000 or more to any other person or entity identified on the current list of 
persons and entities engaging in investment activities in Iran prepared by the California 
Department of General Services in accordance with subdivision (b) of Public Contract 
Code Section 2203, if that person or entity uses or will use the credit to provide goods 
or services in the energy sector in Iran. 

 
 The City of Turlock has exempted the Contractor from the requirements of the Iran 

Contracting Act of 2010 after making a public finding that, absent the exemption, the 
City of Turlock will be unable to obtain the goods and/or services to be provided 
pursuant to the Contract. 
 

 The amount of the Contract payable to the Contractor for the Project does not exceed 
$1,000,000. 

 
Bidder’s Signature:      ____________________________________ 
 
Bidder’s Name and Title:  _________________________________ 
 
Firm:     ______________________________________________ 
 
Date:    _______________________________________________ 
 
Note: In accordance with Public Contract Code Section 2205, false certification of this form shall be 
reported to the California Attorney General and may result in civil penalties equal to the greater of 
$250,000 or twice the Contract amount, termination of the Contract and/or ineligibility to bid on 
contracts for three years. 
 



SUB-CONTRACTORS 
City Project No. 20-013 
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Water and Sewer Main Extensions 
Golden State Blvd. 

 
Prime Contractor:___________________________________________ DIR NUMBER:_______________ 
 
Pursuant to California Public Contract Code §4100, the Bidder shall list each subcontractor who will perform Work or labor or who will render 
service to the prime Contractor in or about the construction of the Work or improvement, or a subcontractor duly licensed who, under subcontract 
to the prime Contractor, specially fabricates and installs a portion of the Work or improvement according to detailed Drawings contained in the 
Contract Documents, in an amount in excess of 1/2 of 1 percent of the prime Contractor's total Bid or, in the case of Bids or offers for the 
construction of streets or highways, including bridges, in excess of 1/2 of 1 percent of the prime Contractor's total Bid or $10,000, whichever is 
greater. After the opening of Bids, no changes or substitutions will be allowed except as otherwise provided by law. The listing of more than one 
subcontractor for each item of Work to be performed with the words "and/or" will not be permitted. 
 
IF NO SUBCONTRACTORS WILL FURNISH WORK, THEN WRITE "NONE" BELOW IN THE SPACE PROVIDED. 
 
NAME LICENSE NUMBER DIR NUMBER ADDRESS     WORK ITEMS TO BE 
         PERFORMED AND % OF ITEM 
 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________ 

__________________________________________________________________________________________________________
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AGREEMENT 

 
FOR PUBLIC IMPROVEMENT 

 
Project No. 20-013 

 

Water and Sewer Main Extensions Golden State Blvd. 

 
THIS PUBLIC IMPROVEMENT AGREEMENT (the “Agreement”) is entered into by 

and between the CITY OF TURLOCK, a California municipal corporation (“City”), and 
________________, a ______________ (“Contractor”), on this ____ day of _________ 20__ (the 
“Effective Date”).  City and Contractor may be collectively referred to herein as the “Parties” or 
individually as “Party.”  There are no other parties to this Agreement. 
 

RECITALS 
 

A. City seeks a duly qualified and licensed firm experienced in the construction of Project 
No. 20-013, “Water and Sewer Main Extensions Golden State Blvd.” (the “Project”).   

 
B. The Project involves the expenditure of funds in excess of $5,000 and constitutes a 

“public project” pursuant to Public Contract Code section 20161.  
 
C. Contractor has made a proposal to City to provide construction services, a copy of 

which is attached and incorporated hereto as Exhibit A (the “Services”).   
 
D. City has determined it is necessary and desirable to employ the services of Contractor 

to perform construction work on the Project. 
 
E. City has taken appropriate proceedings to authorize construction of the Project and 

execution of this contract pursuant to Public Contract Code section 20160 et seq.; specifically, on 
_____________, 20___, at a duly noticed meeting of the City Council of the City of Turlock, this 
contract for the construction of the improvements hereinafter described was awarded to Contractor 
as the lowest responsive and responsible bidder for said improvements. 
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NOW, THEREFORE, in consideration of the promises and covenants set forth below, the 

Parties agree as follows: 
 

AGREEMENT 

 
1. Contract Documents:  This Agreement, together with the following documents, are 
collectively referred to herein as the “Contract Documents”: 
 

i. Notice to Bidders; 
ii. Contractor’s Bid or Proposal accepted by City; 

iii. General Conditions, Supplementary Conditions, and Special Provisions of the 
City of Turlock for Project No. 20-013, “Water and Sewer Main Extensions 
Golden State Blvd.;” 

iv. Plans and detailed drawings prepared for this Project and approved by City 
(“Project Plans”); 

v. All bonds and insurance required by the Contract Documents; 
vi. Any and all supplemental agreements amending, decreasing, or extending the 

work contemplated or which may be required to complete the work in a 
substantial and acceptable manner; and 

vii. The current edition of the City of Turlock Standard Specifications and Drawings. 
 
All of the Contract Documents are intended to incorporate the terms of the others so that any work 
called for in one and not mentioned in the other, or vice versa, is to be executed the same as if 
mentioned in all said documents. The documents comprising the complete contract will hereinafter 
be referred to as the “Contract.”  In case of any dispute regarding the terms of the Contract, the 
decision of the City Engineer shall be final. 
 
2. Term.  The Contract shall be effective as of the Effective Date first stated above.  
Contractor shall not commence work on the Project until it has been given notice by City (“Notice 
to Proceed”).  The Contract shall terminate one (1) year after City accepts Contractor’s performance 
of the Services (the “Term”), unless the Parties mutually agree in writing to terminate the Contract 
earlier or extend the Term in an agreed writing executed by both Parties. 
 
3. Scope of Work.   
 

(a) Services.  Contractor shall perform the Services described in Exhibit A, subject to all 
terms and conditions in the Contract. Contractor shall not receive additional compensation for the 
performance of any Services not described therein. 

 
(b) Modification.  City, at any time, by written order, may make changes within the 

general scope of the work under this Agreement or issue additional instructions, require additional 
work or direct deletion of work.  Contractor shall not proceed with any change involving an increase 
or decrease in the Contract Price, as defined in Section 4 of this Agreement, or the Completion 
Schedule without prior written authorization from City. Contractor shall not be entitled to 
compensation for the performance of any such unauthorized work.  Contractor further waives any 
and all right or remedy by way of restitution or quantum meruit for any and all extra or changed work 
performed without express and prior written authorization of City.  Notwithstanding the foregoing, 
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Contractor shall promptly commence and diligently complete any change to the work subject to City's 
written authorization issued pursuant to this Section ; Contractor shall not be relieved or excused 
from its prompt commencement of diligent completion of any change subject to City's written 
authorization by virtue of the absence or inability of Contractor and City to agree upon the extent of 
any adjustment to the Completion Schedule or Contract Price on account of such change. The 
issuance of a Change Order pursuant to this Section 3 in connection with any change authorized by 
City shall not be deemed a condition precedent to Contractor's obligation to promptly commence and 
diligently complete any such change authorized by City hereunder.  City's right to make changes shall 
not invalidate the Contract nor relieve Contractor of any liability or other obligations under the 
Contract. Any requirement of notice of changes in the scope of work to Contractor’s surety shall be 
the responsibility of Contractor. 
 

(c) Specific Materials & Performance of Work.  Contractor shall furnish all tools, 
equipment, facilities, labor, and materials necessary to perform and complete, in good workmanlike 
manner, the work of general construction as called for and in the manner designated in, and in strict 
conformity with, the plans and specifications for said work entitled, “General Conditions and Special 
Provisions for Project No. 20-013, “Water and Sewer Main Extensions Golden State Blvd..”  The 
equipment, apparatus, facilities, labor, and material shall be furnished, and said work performed and 
completed as required by the Contract under the direction and supervision, and subject to the 
approval, of the City Engineer of or City Engineer’s designated agent. 

 
(d) Exhibits.  All “Exhibits” referred to below or attached hereto are, by this reference, 

incorporated into the Contract.   
 
 Exhibit Designation Exhibit Title 
1. Exhibit A  Scope of Services 
2. Exhibit B  Payment by Force Account 
3. Exhibit C  Workers’ Compensation Insurance Certification 
4. Exhibit D  Performance Bond 
5. Exhibit E  Payment Bond 

 
4. Contract Price.   

City shall pay, and Contractor shall accept in full payment for the work set forth above in 
Section 3, Scope of Work, an amount not to exceed _______________________ Dollars 
($___________.00) (the “Contract Price”). Said amount shall be paid pursuant to Section 8 
of this Agreement.  The Contract Price may only be changed by a contract change order.  The 
value of any work covered by a contract change order for an adjustment in the Contract Price 
will be determined in the sole discretion of City as follows: 
 
If the work performed is on the basis of unit prices contained in the Contract Documents, the 
change order will be determined in accordance with the provisions in Section 4-1.05, 
“Changes and Extra Work”, of the Caltrans Standard Specifications, as applicable; or 
 
If the work performed is not included on the engineer’s estimate associated with a unit price, 
the change order will be by a mutually agreed lump sum; or 
 
If the change order is not determined as described above in either subdivision (a) or (b), the 
change order will be determined on the basis of force account in accordance with the 
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provisions set forth in Exhibit B, “Payment by Force Account,” attached hereto and 
incorporated herein by reference. 

 
5. Time for Performance.   

The time fixed for the commencement of work under the Contract is within ten (10) working 
days after the Notice to Proceed has been issued.  The work on this project, including all 
punch list items, shall be completed on or before the expiration of Ninety (90) working days 
(the “Completion Date”) beginning on the first day of work or no later than the tenth day after 
the Notice to Proceed has been issued. 
 

(a) Right of City to Increase Working Days:  If Contractor fails to complete the 
Services by the Completion Dates, the City Engineer shall have the right to increase the 
number of working days in the amount the City Engineer may determine will best serve the 
interests of City, and if the City Engineer desires to increase said number of working days, 
the City Engineer shall have the further right to charge Contractor and deduct from the final 
payment for the work the actual cost of engineering, inspection, superintendence, and other 
overhead expenses which are directly chargeable to Contractor, and which accrue during the 
period of such extension, except that the cost of the final service and preparation of the final 
estimates shall not be included in such charges.  No extension of time for completion of 
Services under the Contract shall be considered unless requested by Contractor at least twenty 
(20) calendar days prior to the Completion Dates, in writing, to the City Engineer.   

 

The Completion Dates may only be changed by a contract change order.  The value of any 
work covered by a contract change order for an adjustment in the Completion Dates will be 
determined as follows: 

 
i. Additional working days will be awarded where the amount of time is 

mutually agreed upon by Contractor and the City Engineer; or 
 

ii. Additional working days will be awarded where Contractor is prevented 
from completing any part of the work identified on the critical path and: 

 
1. where the delay is caused by acts of public enemy, fire, floods, 

tsunamis, earthquakes, epidemics, quarantine restrictions, strikes, labor 
disputes, shortage of materials and freight embargos, provided that 
Contractor shall notify Engineer in writing of the causes of delay within 
fifteen (15) days from the beginning of that delay; or 

 
2. where the delay is caused by actions beyond the control of Contractor; 

or 
 
3. where the delay is caused by actions or failure to act by the City 

Engineer. 
 

Contractor shall not be entitled to an adjustment in the Completion Dates for delays within 
the control of Contractor.  Delays resulting from and within the control of a subcontractor or 
supplier of Contractor shall be deemed to be delays within the control of Contractor. 
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(b) Excusable Delays.  Contractor shall not be in breach of the Contract in the 

event that performance of Services is temporarily interrupted or discontinued due to a “Force 
Majeure” event which is defined as: riots, wars, sabotage, civil disturbances, insurrections, or 
explosions; natural disasters, such as floods, earthquakes, landslides, and fires; strikes, 
lockouts, and other labor disturbances; or other catastrophic events, which are beyond the 
reasonable control of Contractor.  Force Majeure does not include Contractor’s financial 
inability to perform, Contractor’s failure to obtain any necessary permits or licenses from 
other governmental agencies, or Contractor’s failure to obtain the right to use the facilities of 
any public utility where such failure is due solely to the acts or omissions of Contractor.  If 
Contractor’s performance of the Services is delayed by an excusable delay, the Completion 
Dates shall be extended for such reasonable time as determined by the City Engineer.  
Extensions in time must be requested by Contractor within fifteen (15) calendar days of the 
excusable delay in order to receive consideration. 

 
(c) Emergency - Additional Time for Performance - Procurement of Materials.  If, 

because of war or other declared national emergency, the federal or state government restricts, 
regulates, or controls the procurement and allocation of labor or materials, or both, and if 
solely because of said restrictions, regulations or controls, Contractor is, through no fault of 
Contractor, unable to perform the Services, or the work is thereby suspended or delayed, any 
of the following steps may be taken: 

 
i. City may, pursuant to resolution of the City Council, grant Contractor additional 

time for the performance of the Contract, sufficient to compensate in time, for 
delay or suspension. 

 
To qualify for such extension in time, Contractor within ten (10) days of 
Contractor's discovering such inability to perform, shall notify the City Engineer 
in writing thereof, and give specific reasons therefore; the City Engineer shall 
thereupon have sixty (60) days within which to procure such needed materials or 
labor as is specified in this agreement, or permit substitution, or provide for 
changes in the work in accordance with subdivision (b) of this Section. 

 
Substituted materials, or changes in the work, or both, shall be ordered in writing 
by the City Engineer, and the concurrence of the City Council shall not be 
necessary.  All reasonable expenses of such procurement incurred by the City 
Engineer shall be defrayed by the Contractor; or 

 
ii. If such materials or labor cannot be procured through legitimate channels within 

sixty (60) days after the filing of the aforesaid notice, either Party may, upon thirty 
(30) days' written notice to the other, terminate this agreement.  In such event, 
Contractor shall be compensated for all work executed upon a unit basis in 
proportion to the amount of the work completed, or upon a cost-plus-ten-percent 
(10%) basis, whichever is the lesser.  Materials on the ground, in process of 
fabrication or in route upon the date of notice of termination specially ordered for 
the Project and which cannot be utilized by Contractor, shall be compensated for 
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by City at cost, including freight, provided Contractor shall take all steps possible 
to minimize this obligation; or 

 
iii. The City Council, by resolution, may suspend the Contract until the cause of 

inability to perform is removed for a period of not to exceed sixty (60) days. 
 

If the Contract is not canceled, and the inability of Contractor to perform continues 
without fault on Contractor's part, beyond the time during which the Contract may 
have been suspended, as herein above provided, the City Council may further 
suspend the Contract, or either Party hereto may, without incurring any liability, 
elect to declare the Contract terminated upon the ground of impossibility of 
performance.  In the event City declares this agreement terminated, such 
declaration shall be authorized by the City Council by resolution, and Contractor 
shall be notified in writing thereof within five (5) days after the adoption of such 
resolution.  Upon such termination, Contractor shall be entitled to proportionate 
compensation at the Contract Price for such portion of the Contract as may have 
been performed; or 

 
iv. City may terminate the Contract, in which case Contractor shall be entitled to 

proportionate compensation at the agreed rate for such portion of the Contract as 
may have been performed.  Such termination shall be authorized by resolution of 
the City Council.  Notice thereof shall be forthwith given in writing to Contractor, 
and the Contract shall be terminated upon receipt by Contractor of such notice. 

 
In the event of the termination provided in this sub-paragraph (iv), none of the 
covenants, conditions or provisions hereof shall apply to the Services not 
performed, and City shall be liable to Contractor for the proportionate 
compensation last herein mentioned. 

 

(d) Delay Damages.  In the event Contractor, for any reason, fails to perform the 
Services to the satisfaction of the City Engineer by the Completion Date, City may, in 
accordance with Section 7203 of the Public Contract Code, in lieu of any other of its rights 
authorized by Section 6 of this agreement, deduct from payments or credits due Contractor 
after such breach a sum equal to One Thousand Nine Hundred and no/100ths Dollars 
($$1,900.00.00) for each calendar day beyond the Completion Date.  This deduction shall not 
be considered a penalty but shall be considered as delay damages.  The aforementioned rate 
of deduction is an amount agreed to by the Parties as reasonably representing additional 
construction engineering costs incurred by City if Contractor fails to complete the Services 
by the Completion Date.  However, any deduction assessed as delay damages shall not relieve 
Contractor from liability for any damages or costs resulting from delays to other contractors 
on the project or other projects caused by a failure of the assessed Contractor to complete the 
Services by the Completion Date.  Due account shall be taken of any time extensions granted 
to Contractor by City.  Permitting Contractor to continue work beyond the Completion Date 
shall not operate as a waiver on the part of City of any of its rights under the Contract nor 
shall it relieve Contractor from liability for any damages or costs resulting from delays to 
other contractors on the project or other projects caused by a failure of the assessed Contractor 
to complete the Services by the Completion Date. 

6. Termination. 
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(a) Option of City to Terminate Contract for Failure to Complete Services.  If a 
Party should fail to perform any of its obligations hereunder within the time and in the manner 
herein provided, or otherwise violates any of the terms of the Contract (the “Defaulting 
Party”), the other Party shall give notice to the Defaulting Party and allow the Defaulting 
Party ten (10) days to correct such deficiency. If the Defaulting Party does not correct such 
deficiency, the other Party may immediately terminate the Contract by giving written notice 
of such termination, stating the reason for such termination.  In such event, Contractor shall 
be entitled to receive payment for all Services satisfactorily rendered until such termination, 
provided, however, there shall be deducted from such amount the amount of damage, if any, 
sustained by virtue of any breach of the Contract by Contractor, including Delay Damages.  
If payment under the Contract is based upon a lump sum in total or by individual task, payment 
for Services satisfactorily rendered shall be an amount which bears the same ratio to the total 
fees specified in this Agreement as the Services satisfactorily rendered hereunder by 
Contractor to the total services otherwise required to be performed for such total fee, provided, 
however, that there shall be deducted from such amount the amount of damage, if any 
sustained by City by virtue of any breach of the Contract by Contractor.  Upon termination, 
Contractor shall deliver copies of all Work Product, as defined in Section 19 of this 
Agreement, to City.  If District terminates the Contract before Contractor commences any 
Services hereunder, City shall not be obligated to make any payment to Contractor. 
 

(b) If Contractor should be adjudged bankrupt or if it should make a general 
assignment for the benefit of its creditors, or if a receiver should be appointed on account of 
its insolvency, or if it or any of its subcontractors should violate any of the provisions of the 
Contract, City may serve written notice upon it and its surety of its intention to terminate the 
Contract.  Such notice shall contain the reasons for City’s intention to terminate the Contract, 
and unless such violations shall cease within five (5) calendar days after serving of such 
notice, the Contract shall cease and terminate upon the expiration of said five (5) calendar 
days.  In the event of any such termination, City shall immediately serve written notice thereof 
upon the surety and Contractor, and the surety shall have the right to take over and perform 
the Contract; provided however, that, if the surety does not give City written notice of its 
intention to take over and perform the Contract or does not commence performance thereof 
within thirty (30) calendar days from the date of the service of such notice, City may take over 
the work and prosecute the same to completion by contract or any other method it may deem 
advisable, for the account and at the expense of Contractor, and Contractor and its surety shall 
be jointly liable to City for any excess cost occasioned City thereby, and in such event City 
may, without liability for so doing, take possession of and utilize in completing the work, such 
materials, appliances, and other property belonging to Contractor as may be on the Project 
site and necessary thereof. 

 
7. Liability for Breach:   

Neither Party waives the right to recover direct damages against the other for breach of the 
Contract, including any amount necessary to compensate City for all detriment proximately 
caused by Contractor's failure to perform its obligations hereunder or which in the ordinary 
course of things would be likely to result therefrom.  City reserves the right to offset such 
damages against any payments owed to Contractor.  City shall not, in any manner, be liable 
for special or consequential damages, including but not limited to Contractor's actual or 
projected lost profits had Contractor completed the Services required by the Contract. In the 
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event of termination by either Party, copies of all finished or unfinished Work Product, as 
defined in Section 19 of this Agreement, shall become the property of City.  Notwithstanding 
the foregoing, in no event shall City be liable, regardless of whether any claim is based on 
contract or tort, for any special, consequential, indirect or incidental damages, including, but 
not limited to, lost profits or revenue, arising out of or in connection with the Contract or the 
Services performed in connection with the Contract. 
 

8. Compensation:  City shall make Payments to Contractor in accordance with the provisions 
of Section 9 of the General Conditions in legally executed and regularly issued warrants of 
City, drawn on the appropriate fund or funds as required by law and order of the City Council 
thereof.  Contractor shall be administered a progress payment approximately every thirty (30) 
calendar days from the time work begins according to the payment schedule furnished by the 
City Engineer at the time work begins.  Contractor shall provide access at all reasonable times 
to all reports, contract records, contract documents, contract files, and personnel necessary to 
audit and verify Contractor’s charges to City under this Contract. 
 
Monthly progress payments in the amount of 95 percent (95%) of the value of the work will 
be made to Contractor based on the Contractor’s estimate and the schedule of prices contained 
in the accepted bid.  The remaining 5 percent (5%) will be retained by City as partial security 
for the fulfillment of the Contract except that at any time after 50 percent (50%) of the work 
has been completed, if the City Engineer finds that satisfactory progress is being made and 
the Project’s critical path of work are on schedule, City may discontinue any further retention.  
Such discontinuance will only be made upon the written request of Contractor.  City may, at 
any time the City Engineer finds that satisfactory progress is not being made, again institute 
retention of 5 percent (5%) as specified above.  Payment will be made as soon as possible 
after the preparation of the Contractor’s estimate.  City shall pay the remaining 5 percent (5%) 
of the value of the Services completed under this Contract, if unencumbered by retentions for 
claims, not sooner than the expiration of thirty-five (35) calendar days from the date of 
acceptance of the work completed by Contractor by the City Council and not later than sixty 
(60) days from the “completion” of the Services as said term is defined in Public Contract 
Code section 7107(c).  
 
No estimate or payment shall be made if, in the judgment of the City Engineer, the work is 
not proceeding in accordance with the provisions of the Contract, or when, in his judgment, 
the total value of the work done since the last estimate amounts to less than $1,000.  No 
progress payments will be made if the time allotted for the job is thirty (30) working days or 
less.  Payment of any progress payment, or the acceptance thereof by Contractor, shall not 
constitute acceptance of the work performed under this Contractor, or any portion thereof, 
and shall in no way reduce the liability of Contractor to replace unsatisfactory work or 
materials, though the unsatisfactory character of such work or materials may not have been 
apparent or detected at the time such payment was made. 
 
Additionally, as a precondition to City’s progress payments hereunder, Contractor shall 
provide to City, prior to payment, unconditional waivers and releases of stop notices pursuant 
to Civil Code section 8128 et seq. from each subcontractor and materials supplier.  The form 
of said waivers and releases shall be as set forth in Civil Code section 3262(d)(2). 
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Pursuant to Public Contract Code section 22300 et seq., Contractor may request the right to 
substitute securities for any moneys withheld by City to ensure the performance required of 
Contractor under the Contract, or that City make payment of retentions earned directly into 
an escrow account established at the expense of Contractor. 

 
9. Disputes Pertaining to Payment for Work:  Should any dispute arise respecting the true 

value of any work performed, of any work omitted, or of any extra work which Contractor 
may be required to do, or respecting the size of any payment to Contractor during the 
performance of the Contract, such dispute shall be decided by the City Engineer, and the 
decision of the latter shall be final and conclusive.  The Parties agree to comply with the 
claims resolution procedures set forth in Public Contract Code section 9204 when applicable. 
 

(a) Claims Processing.  Any submission of a claim by Contractor must comply 
with the requirements of Public Contract Code section 9204.  Upon receipt of a claim pursuant 
to this section, City shall conduct a reasonable review of the claim and, within a period not to 
exceed forty-five (45) days, shall provide Contractor a written statement identifying what 
portion of the claim is disputed and what portion is undisputed.  Upon receipt of a claim, the 
Parties may, by mutual agreement, extend the time period provided in this subdivision. 
Contractor shall furnish reasonable documentation to support the claim.  Any payment due on 
an undisputed portion of the claim shall be processed and made within sixty (60) days after 
City issues its written statement.  If Contractor disputes City’s written response, or if City 
fails to respond to a claim issued pursuant to this section within the time prescribed, 
Contractor may demand in writing an informal conference to meet and confer for settlement 
of the issues in dispute.   

 
(b) Meet-and-Confer Conference.  Upon receipt of a demand in writing sent by 

registered mail or certified mail, return receipt requested, City shall schedule a meet-and-
confer conference within thirty (30) days for settlement of the dispute.  Within ten (10) 
business days following the conclusion of the meet-and-confer conference, if the claim or any 
portion of the claim remains in dispute, City shall provide the claimant a written statement 
identifying the portion of the claim that remains in dispute and the portion that is undisputed.  
Any payment due on an undisputed portion of the claim shall be processed and made within 
sixty (60) days after the City issues its written statement.   

 
(c) Nonbinding Mediation.  Any disputed portion of the claim, as identified by 

Contractor in writing, shall be submitted to nonbinding mediation, with th Parties sharing the 
associated costs equally.  The Parties shall mutually agree to a mediator within ten (10) 
business days after the disputed portion of the claim has been identified in writing.  If the 
Parties cannot agree upon a mediator, each party shall select a mediator and those mediators 
shall select a qualified neutral third party to mediate with regard to the disputed portion of the 
claim.  Each Party shall bear the fees and costs charged by its respective mediator in 
connection with the selection of the neutral mediator.  If mediation is unsuccessful, the parts 
of the claim remaining in dispute shall be subject judicial review pursuant to Section 23 of 
this Agreement. 
 
Notwithstanding any claim, dispute, or other disagreement between the Parties regarding 
performance under the Contract, the scope of work hereunder, or any other matter arising out 
of or related to, in any manner, the Contract, Contractor shall proceed diligently with 
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performance of the Services in accordance with City's written direction, pending any final 
determination or decision regarding any such claim, dispute, or disagreement. 
 

10. Permits and Care of Work:  Contractor shall, at Contractor's expense, obtain all necessary 
permits and licenses for the construction of each improvement, give all necessary notices and 
pay all fees and taxes required by law, except those City fees set forth in Section 1 of the 
Special Provisions.  Contractor has examined the Project site and is familiar with its 
topography and condition, location of property lines, easements, building lines, and other 
physical factors and limitations affecting the performance of the Contract.  Contractor, at 
Contractor's expense, shall obtain any permission necessary for any operations conducted off 
the property owned or controlled by City.  Contractor shall be responsible for the proper care 
and protection of all materials delivered and work performed until completion and final 
acceptance. 

 
11. Public Works and Payment of Prevailing Wage:   

 
(a) Monitoring and Enforcement.  In accordance with the provisions of Sections 

1725.5, 1771.1, 1771.3, and 1771.4 of the Labor Code, all work performed under the Contract 
is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations (“DIR”).  All work performed by Contractor or its subcontractors under the Contract 
is subject to the requirements of Labor Code section 1720 et seq.  It is not a violation of this 
section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of 
the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract 
Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 
of the Labor Code at the time the contract is awarded.  Contractor and its subcontractors shall 
furnish the records specified in Section 1776 of the Labor Code directly to the Labor 
Commissioner, at least monthly, in the format prescribed by the Labor Commissioner. 
 
In accordance with the provisions of Section 1773.3 of the Labor Code, City shall provide 
notice to DIR of the award of this Contract within thirty (30) working days of the award.  The 
notice shall be transmitted electronically in a format specified by DIR and shall include the 
name of Contractor, any subcontractor listed on the successful bid, the bid and contract award 
dates, the contract amount, the estimated start and completion dates, Project location, and any 
additional information DIR specifies that aids in the administration and enforcement of 
Section 1720 et seq. of the Labor Code. 
 

(b) Wages & Hours of Employment:  In the performance of the Services under the 
Contract, eight (8) hours shall be the maximum hours of labor on any calendar day, and the 
minimum wages of compensation of persons performing labor in the execution of this 
agreement shall be the current prevailing scale of wages determined by DIR for the 
community.  Contractor shall forfeit as penalty Twenty-five and no/100ths Dollars ($25.00) 
to be paid to City for each workman employed in the execution of the Contract by Contractor 
or its subcontractor(s), for each calendar day during which any workman is required or 
permitted to labor more than eight (8) hours, in violation of provisions of Labor Code section 
1810 et seq.  Contractor shall post prevailing wage rates at the Project no later than the first 
day Contractor commences performance of the Services under the Contract. 
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12. Superintendence by Contractor:  Contractor shall give personal superintendence to the 
work on the Project or have a competent foreman or superintendent satisfactory to the City 
Engineer on the Project at all times during construction and performance of work under the 
Contract, with authority to act for Contractor. 
 

13. Inspection and Testing by City:  Contractor shall at all times maintain proper facilities and 
provide safe access for inspection by City to all parts of the work performed on the Project 
and to the shops wherein the work is in preparation.  Contractor shall notify City with 
sufficient time in advance of the manufacture of production materials to be supplied by 
Contractor under the Contract in order for City to arrange for mill or factory inspection and 
testing of same.  Any materials shipped by Contractor from factory prior to having 
satisfactorily passed such testing and inspection by City's representative or prior to the receipt 
of notice from such representative that such testing and inspection will not be required shall 
not be incorporated on the Project.  Contractor shall also furnish to City, in triplicate, certified 
copies of all factory and mill test reports upon request. 
 

14. Conformity with Law and Safety:  Contractor shall observe and comply with all applicable 
laws, ordinances, codes, and regulations of governmental agencies, including federal, state, 
municipal, and local governing bodies having jurisdiction over any or all of the scope of 
Services, including all provisions of the Occupational Safety and Health Act of 1979 as 
amended, all California Occupational Safety and Health Regulations, the California Building 
Code, the American with Disabilities Act, any copyright, patent, or trademark law, and all 
other applicable federal, state, municipal, and local safety regulations, appropriate trade 
association safety standards, and appropriate equipment manufacturer instructions.  All 
Services performed by Contractor or its subcontractors must be in accordance with these laws, 
ordinances, codes, and regulations.  Contractor’s failure to comply with any laws, ordinances, 
codes, or regulations applicable to the performance of the Services hereunder shall constitute 
a breach of contract.  In cases where standards conflict, the standard providing the highest 
degree of protection shall prevail. 
 
If a death, serious personal injury or substantial property damage occurs in connection with 
the performance of the Contract, Contractor shall immediately notify City's risk manager by 
telephone.  If any accident occurs in connection with the Contract, Contractor shall promptly 
submit a written report to City, in such form as City may require.  This report shall include 
the following information: (a) name and address of the injured or deceased person(s); (b) 
name and address of Contractor’s subcontractor, if any; (c) name and address of Contractor’s 
liability insurance carrier; and (d) a detailed description of the accident, including whether 
any of City's equipment, tools, or materials were involved.  
 
If a release of a hazardous material, substance, or waste occurs in connection with the 
performance of the Contract, Contractor shall immediately notify City.  Contractor shall not 
store hazardous materials or hazardous waste within City limits without a proper permit from 
City. 

 
15. Other Contracts:  City may award other contracts for additional work on the Project, and 

Contractor shall fully cooperate with such other contractors and carefully fit Contractor's own 
work to that provided under other contracts as may be directed by the City Engineer.  



 

 
29 

Contractor shall not commit or permit any act which will interfere with the performance of 
work by any other contractor. 
 

16. Bonds:  Concurrently with the execution hereof, Contractor shall furnish, on the forms 
provided herein as Exhibits D and E, respectively, corporate surety bonds to the benefit of 
City, issued by a surety company acceptable to City and authorized and admitted to do 
business in the state of California, as follows: 

 
(a) Faithful Performance Bond.  In an amount equal to at least one hundred 

percent (100%) of the Contract Price as security for the faithful performance of the Contract.  
The bond shall contain a provision that the surety thereon waives the provisions of Sections 
2819 and 2845 of the Civil Code. 

 
(b) Payment Bond.  In an amount equal to at least one hundred percent (100%) of 

the Contract Price as security for the payment of all persons performing labor and furnishing 
materials in connection with the Contract.  The bond shall be in accordance with the 
provisions of Sections 3225, 3226, and 3247 through 3252, inclusive, of the Civil Code and 
Section 13020 of the Unemployment Insurance Code of California.  Said bond shall also 
contain a provision that the surety thereon waives the provisions of Sections 2819 and 2845 
of the Civil Code. 
 
The surety companies shall familiarize themselves with all provisions and conditions of the 
Contract.  It is understood and agreed that the surety or sureties waive the right of special 
notification of any modification or alterations, omissions or reductions, extra or additional 
work, extensions of time, or any other act or acts by City or its authorized agents under the 
terms of this Contract and failure to so notify the surety or sureties of such changes shall in 
no way relieve the surety or sureties of their obligations under the Contract. 

 
17. Indemnification: 

 
(c) Indemnity for Professional Liability.  When the law establishes a professional 

standard of care for Contractor’s Services, to the fullest extent permitted by law, Contractor 
shall indemnify, protect, defend, and hold harmless City and any and all of its elective and 
appointive boards, officers, officials, agents, employees or volunteers (“City’s Agents”) from 
and against any and all losses, liabilities, damages, costs, and expenses, including legal 
counsel’s fees and costs but only to the extent Contractor or its subcontractors are responsible 
for such damages, liabilities and costs on a comparative basis of fault between Contractor or 
its subcontractors and City in the performance of professional services under the Contract.  
Contractor shall not be obligated to defend or indemnify City for City’s own negligence or 
for the negligence of others. 

 
(d) Indemnity for other than Professional Liability.  Other than in the performance 

of professional services and to the full extent permitted by law, Contractor shall indemnify, 
defend, and hold harmless City and any and City’s Agents from and against any liability, 
including liability for claims, suits, actions, arbitration proceedings, administrative 
proceedings, regulatory proceedings, losses, expenses or costs of any kind, whether actual, 
alleged or threatened, including legal counsel’s fees and costs, court costs, interest, defense 
costs, and expert witness fees, where the same arise out of, are a consequence of, or are in any 
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way attributable to, in whole or in part, the performance of the Contract by Contractor or by 
any individual or agency for which Contractor is legally liable, including, but not limited to, 
officers, agents, employees, or subcontractors of Contractor. 

 
18. Contractor's Insurance:  Concurrently with the execution hereof, Contractor shall furnish 

City with satisfactory proof of carriage of the insurance required under this section, and that 
Contractor shall give City at least sixty (60) days prior notice of the cancellation of any policy 
during the Term of this contract.  Contractor shall not commence work under this Agreement 
until Contractor has obtained City’s approval regarding all insurance requirements, forms, 
endorsements, amounts, and carrier ratings, nor shall Contractor allow any subcontractor to 
commence work on a subcontract until all similar insurance required of the subcontractor shall 
have been so obtained and approved.  Contractor shall procure and maintain for the duration 
of the Contract insurance against claims for injuries to persons or damages to property which 
may arise from or in connection with the performance of the Services hereunder by 
Contractor, its agents, representatives, employees or subcontractors.  Failure to maintain or 
renew coverage or to provide evidence of renewal may constitute a material breach of the 
Contract.  Any available insurance proceeds in excess of the specified minimum limits and 
coverage shall be available to City. 

 
(e) General Liability Insurance.  Contractor shall maintain commercial general 

liability insurance with coverage at least as broad as Insurance Services Office form CG 00 
01, in an amount not less than Two Million Dollars ($2,000,000) per occurrence, Four Million 
Dollars ($4,000,000) general aggregate, for bodily injury, personal injury, and property 
damage, including, without limitation, blanket contractual liability and coverage for 
explosion, collapse, and underground property damage hazards.  Contractor’s general liability 
policies shall be primary and not seek contribution from City’s coverages and be endorsed 
using Insurance Services Office form CG 20 10 to provide that City and its officers, officials, 
employees, and agents shall be additional insureds under such policies.  For construction 
contracts, an endorsement providing completed operations to the additional insured, ISO form 
CG 20 37, is also required.  The policy shall contain, or be endorsed to contain, the following 
provisions: 
 

(1) City, its elective and appointive boards, officers, agents, employees, and 
volunteers are to be covered as additional insureds with respect to liability 
arising out of work or operations performed by or on behalf of Contractor, 
including materials, parts or equipment furnished in connection with such work 
or operations, which coverage shall be maintained in effect for at least three (3) 
years following the completion of the work specified in the Contract. General 
liability coverage can be provided in the form of an endorsement to Contractor’s 
insurance (at least as broad as CG 20 10 for ongoing operations and CG 20 37 
for products/completed operations), or as a separate Owners and Contractors 
Protective Liability policy providing both ongoing operations and completed 
operations coverage. 

 
(2) For any claims related to the Project, Contractor’s insurance coverage shall be 

primary insurance as respects City and any insurance or self-insurance 
maintained by City shall be excess of Contractor’s insurance and shall not 
contribute with it. 
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(3) In the event of cancellation, non-renewal, or material change that reduces or 

restricts the insurance coverage afforded to City under the Contract, the insurer, 
broker/producer, or Contractor shall provide City with thirty (30) days’ prior 
written notice of such cancellation, non-renewal, or material change. 

 
(4) Coverage shall not extend to any indemnity coverage for the active negligence 
of the additional insured in any case where an agreement to indemnify the additional 
insured would be invalid under Subdivision (b) of Section 2782 of the Civil Code. 

 

(f) Workers’ Compensation Insurance.  Contractor shall maintain Workers’ 
Compensation Insurance (Statutory Limits) and Employer’s Liability Insurance with limits of 
at least One Million Dollars ($1,000,000).  Contractor shall submit to City, along with the 
certificate of insurance, a Waiver of Subrogation endorsement in favor of City, its officers, 
agents, employees, and volunteers. 

 

(g) Auto Insurance.  Contractor shall provide auto liability coverage for owned, 
non-owned, and hired autos using ISO Business Auto Coverage form CA 00 01, or the exact 
equivalent, with a limit of no less than Two Million Dollars ($2,000,000) per accident.  If 
Contractor owns no vehicles, this requirement may be met through a non-owned auto 
endorsement to the CGL policy. 

 

(h) Builder’s Risk Insurance.  Not required. 
 

(i) Contractors Pollution Insurance.  Pollution Coverage shall be provided on a 
Contractors Pollution Liability form, or other form acceptable to City, providing coverage for 
liability arising out of sudden, accidental, and gradual pollution and remediation.  The policy 
limit shall be no less than One Million Dollars ($1,000,000) per claim.  All activities 
contemplated in the Contract shall be specifically scheduled on the policy as “covered 
operations.”  The policy shall provide coverage for the hauling of waste from the Project site 
to the final disposal location, including non-owned disposal sites. 

 

(j) Professional Liability Insurance.  Not required. 
 

(k) Deductibles and Self-Insured Retentions.  Upon request of City, any 
deductibles or self-insured retentions must be declared to and approved by City.  At the option 
of City, either: (1) the insurer shall reduce or eliminate such deductibles or self-insured 
retentions as respects City and City’s Agents; or (2) Contractor shall provide a financial 
guarantee satisfactory to City guaranteeing payment of losses and related investigations, claim 
administration, and defense expenses. 

 

(l) Acceptability of Insurers.  Insurance is to be placed with insurers with a current 
A.M. Best’s rating of no less than A-:VII or with an insurer to which City has provided prior 
approval. 

 

(m) Verification of Coverage.  Contractor shall furnish City with original 
certificates and amendatory endorsements or copies of the applicable policy language 
effecting coverage required by this Section 18.  All certificates and endorsements are to be 
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received and approved by City before work commences.  However, failure to obtain the 
required documents prior to the work beginning shall not waive Contractor’s obligation to 
provide them.  City reserves the right, at any time, to require complete, certified copies of all 
required insurance policies and endorsements. 

 

(n) Waiver of Subrogation.  With the exception of professional liability, 
Contractor hereby agrees to waive subrogation which any insurer of Contractor may acquire 
from Contractor by virtue of the payment of any loss.  The commercial general liability policy 
and workers’ compensation policy shall be endorsed to contain a waiver of subrogation in 
favor of City for all work performed by Contractor, its agents, employees, independent 
contractors and subcontractors.  Contractor agrees to obtain any endorsement that may be 
necessary to affect this waiver of subrogation. 

 

(o) Subcontractors.  Contractor shall include all subcontractors as insureds under 
its policies or shall furnish separate certificates and endorsements for each subcontractor.  All 
coverages for subcontractors shall be subject to all of the requirements stated herein. 

 
19. Ownership of Work Product:  Any and all work, artwork, copy, posters, billboards, 

photographs, videotapes, audiotapes, systems designs, software, reports, designs, 
specifications, drawings, diagrams, surveys, source codes, professional or technical 
information or data, photographs, notes, letters, emails, or any original works of authorship 
created by contractor or its subcontractors or subcontractors in connection with Services 
performed under the Contract (“Work Product”) shall be works for hire as defined under Title 
17 of the United States Code, and all copyrights in such works are the property of City.  In 
the event that it is ever determined that any Work Product created by Contractor or its 
subcontractors or subcontractors under the Contract are not works for hire under U.S. law, 
Contractor hereby assigns all copyrights to such Work Product to City.  With the prior written 
approval of the City Engineer, Contractor may retain and use copies of such Work Product 
for reference and as documentation of its experience and capabilities. 
 
All Work Product shall become the property of City irrespective of where located or stored 
and Contractor agrees to deliver all such documents and information to City, without charge 
and in whatever form it exists, upon the Completion Date, as may be extended.  Contractor 
shall have no ownership interest in such Work Product. 
 
All Work Product of Contractor under the Contract, including written information which City 
will cause to be distributed for either internal or public circulation, including both preliminary 
and final drafts, shall be delivered to City in both printed and electronic form, or as may be 
specific in Exhibit A. 
 
When the Contract is terminated, Contractor agrees to return to City all documents, drawings, 
photographs, and other written or graphic material, however produced, that it received from 
City or City’s Agents, in connection with the performance of its Services under the Contract.  
All materials shall be returned in the same condition as received. 

 
20. Taxes:  Payment of any taxes, including California sales and use taxes, levied upon the 

Contract, the transaction, or the Services or goods delivered pursuant hereto, shall be the 
obligation of Contractor.  Contractor shall cooperate with City to the full extent possible to 
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maximize the local allocation of California sales and use tax to City.  Such cooperation shall 
include, but not be limited to: 
(a) Use Tax Direct Payment Permits.  Contractor shall apply for, obtain, and utilize, to 

the maximum extent reasonable, a California Use Tax Direct Payment Permit. 
 
(b) Purchases of $500,000 or More.  Contractor shall require vendors and suppliers 

located outside California from whom Contractor makes purchases of $500,000 or more to allocate 
the use tax to City. 

 
21. Independent Contractor:  At all times during the Term of the Contract, Contractor shall be 

deemed to be an independent contractor and shall be wholly responsible for the manner in 
which Contractor performs the Services required under the Contract.  Contractor shall be 
liable for its acts and omissions, and those of its employees, contractors, subcontractors, 
representatives, volunteers, and its agents.  Nothing contained herein shall be construed as 
creating an employment, agency, or partnership relationship between City and Contractor.  
City shall have the right to control Contractor only insofar as the result of Contractor’s 
Services rendered pursuant to the Contract; however, City shall not have the right to control 
the means by which Contractor accomplishes Services rendered pursuant to the Contract. 
 

22. Contractor Not Agent:  Except as City may specify in writing, Contractor shall have no 
authority, express or implied, to act on behalf of City in any capacity whatsoever as an agent.  
Contractor shall have no authority, express or implied, pursuant to the Contract to bind City 
to any obligation whatsoever. 
 

23. Arbitration of Disputes:  All claims, disputes, and other matters in question between City 
and Contractor arising out of, or relating to, this Contract or the breach thereof, including 
claims of Contractor for extra compensation of Services related to the project, shall be decided 
by arbitration before a single arbitrator in accordance with the provisions of Sections 1281 
through 1284.2 of the Code of Civil Procedure (the “Arbitration Laws”) unless the Parties 
mutually agree otherwise.  The provisions of Section 1283.05 of the Arbitration Laws apply 
to any arbitration proceeding except as otherwise provided in the Contract.  The arbitrator 
shall have authority to decide all issues between the Parties including, but not limited to, 
claims for extras, delay, and liquidated damages, if any, provided for the Contract, matters 
involving defects in the Services performed by Contractor or its subcontractors, rights to 
payment, and whether the necessary procedures for arbitration have been followed.  The 
award rendered by the arbitrator shall be final and judgment may be entered upon it in 
accordance with applicable law in any court having competent jurisdiction thereof. 

 
Notice of the demand for arbitration shall be filed in writing with the other Party.  The demand 
for arbitration shall be made within a reasonable time after the claim, dispute, or other matter 
in question has arisen, and in no event shall it be made after the date when institution of legal 
or equitable proceedings based on such claim, dispute, or other matter in question would be 
barred by the applicable statute of limitations. 
 
The parties shall jointly appoint an arbitrator within fifteen (15) calendar days of the date of 
giving the notice of the demand for arbitration.  If the Parties are unable to jointly agree upon 
the appointment of an arbitrator within said fifteen (15) calendar day period, and do not agree 
in writing to extend said period for a fixed period, then either Party may seek to have the 
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arbitrator appointed by the Superior Court of Stanislaus County in accordance with the 
Arbitration Laws. 
 
If any proceeding is brought to contest the right to arbitrate and it is determined that such right 
exists, the losing Party shall pay all costs and attorney’s fees incurred by the prevailing Party. 
 
In addition to the other rules of law which may be applicable to any arbitration hereunder, the 
following shall apply: 
 

(a) Promptly upon the filing of the arbitration, each Party shall be required to set 
forth in writing and to serve upon each other Party a detailed statement of its contentions of 
fact and law. 

 
(b) All Parties to the arbitration shall be entitled to the discovery procedures 

provided under Section 1283.05 of the California Code of Civil Procedure. 
 
(c) The arbitration shall be commenced and conducted as expeditiously as 

possible consistent with affording reasonable discovery as provided herein. 
 
(d) These additional rules shall be implemented and applied by the arbitrator. 

 
The costs of arbitration shall be borne by the Parties as determined by the arbitrator, but each 
Party shall bear its own attorney’s fees associated with the dispute with the other Party and to 
the arbitration. 
 

24. Provisions Cumulative:  The provisions of the Contract are cumulative, and in addition to 
and not in limitation of, any other rights or remedies available to City. 
 

25. Notices:  All notices shall be in writing and delivered in person or transmitted by certified 
mail, postage prepaid.  Any Party hereto may at any time, by giving ten (10) days’ written 
notice to the other Party hereto, designate any other address in substitution of the address to 
which such notice or communication shall be given.  Such notices or communications shall 
be given to the Parties at their addresses set forth below.   

 

If to City: City of Turlock 

Attn:  City Engineer 

156 S. Broadway, Suite 150 

Turlock, CA  95380-5461 
 

With courtesy copies to: Petrulakis Law & Advocacy, APC 

 Attn: George A. Petrulakis, Interim City Attorney 

 P.O. Box 92 

 Modesto, CA 95353-0092 

 
 
If to Contractor: _____________________ 

_____________________ 
_____________________ 
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If to Contractor’s Sureties: _____________________ 

_____________________ 
_____________________ 
_____________________ 

 
 
 

26. City Contract Administrator:  The City’s contract administrator and contact person for this 
Agreement is: 
 
   Stephen Fremming 
   City of Turlock Engineering Division 
   156 S. Broadway, Suite 150 
   Turlock, California 95380-5461 
   Telephone: (209) 668-5417 
   E-mail: sfremming@turlock.ca.us 

 
27. Interpretation:  As used herein, any gender includes each other gender, the singular includes 

the plural and vice versa. 
 

28. Antitrust Claims:  Contractor or its subcontractors offer and agree to assign to City all rights, 
title, and interest to any causes of action under Section Four of the Clayton Act and the 
Cartwright Act concerning antitrust claims. 
 

29. Use of City Project Number:  Contractor or its subcontractors agree to use the 
aforementioned City project number on all maps, drawings, submittals, billing, and written 
correspondence that involve City staff or contracted consultants.  Nothing in this section shall 
preclude Contractor or its subcontractors from using their own project numbers for their own 
internal use. 
 

30. No Conflict of Interest:  Contractor represents that no conflict of interest will be created 
under state or federal law by entering into or in carrying out the Contract. 
 

31. Confidentiality:  Contractor understands and agrees that, in the performance of Services 
under the Contract, or in the contemplation thereof, Contractor may have access to private or 
confidential information that may be owned or controlled by City and that such information 
may contain proprietary or confidential details, the disclosure of which to third parties may 
be damaging to City (“Confidential Information”).  Contractor shall not, either during or after 
the Term, disclose to any third party any Confidential Information without the prior written 
consent of City.  If City gives Contractor written authorization to make any such disclosure, 
Contractor shall do so only within the limits and to the extent of that authorization.  Contractor 
may be directed or advised by the City Attorney on various matters relating to the performance 
of Services on the Project or on other matters pertaining to the Project, and in such event, 
Contractor agrees that it will treat all communications between itself, its employees, and its 
subcontracts as being communications which are within the attorney-client privilege. 

 



 

 
36 

32. Modification.  No alteration, amendment, modification, or termination of the Contract shall 
be valid unless made in writing and executed by all Parties to the Contract. 
 

33. Waiver:  No covenant, term, or condition or the breach thereof shall be deemed waived, 
except by written consent of the Party against whom the waiver is claimed, and any waiver of 
the breach of any covenant, term, or condition shall not be deemed to be a waiver of any 
preceding or succeeding breach of the same or any other covenant, term, or condition. 
 

34. Assignment:  No Party to the Contract shall assign, transfer, or otherwise dispose of this 
Agreement in whole or in party to any individual, firm, or corporation without the prior 
written consent of the other Party.  Subject to the foregoing provisions, the Contract shall be 
binding upon, and inure to the benefit of, the respective successors and assigns of the Parties 
hereto. 
 

35. Authority:  All Parties to this Agreement warrant and represent that they have the power and 
authority to enter into this Agreement and the names, titles, and capacities herein stated on 
behalf of any entities, persons, states, or firms represented or purported to be represented by 
such entities, person, states, or firms and that all former requirements necessary or required 
by state or federal law in order to enter into the Contract have been fully complied with.  
Further, by entering into this Agreement, neither Party hereto shall have breached the terms 
or conditions of any other contract or agreement to which such Party is obligated, which such 
breach would have a material effect hereon. 
 

36. Governing Law:  The Contract shall be governed and construed in accordance with the laws 
of the state of California. 
 

37. Severability:  If the Contract in its entirety is determined by an arbitrator or a court of 
competent jurisdiction to be invalid or unenforceable, the Contract shall automatically 
terminate as of the date of final entry of judgment.  If any provision of the Contract shall be 
determined to be invalid and unenforceable, or if any provision of the Contract is rendered 
invalid or unenforceable according the terms of any federal or state statute, which becomes 
effective after the Effective Date of this Agreement, the remaining provisions shall continue 
in full force and effect and shall be construed to give effect to the intent of this Agreement. 
 

38. Counterparts:  This Agreement may be executed simultaneously and in several counterparts, 
each of which shall be deemed an original but together shall constitute one and the same 
instrument. 
 

39. Mandatory and Permissive:  “Shall” and “will” and “agrees” are mandatory.  “May” and 
“can” are permissive. 
 

40. Headings:  Headings used in this Agreement are for reference purposes only and shall not be 
considered in construing this Agreement. 
 

41. Attorney’s Fees and Costs:  Except as expressly provided for in Section 23 of this 
Agreement, if any action at law or in equity, including action for declaratory relief, is brought 
to enforce or interpret the provisions of the Contract, the prevailing Party shall be entitled to 
reasonable attorney’s fees and costs, which may be set by the court in the same action or in a 
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separate action brought for that purpose, in addition to any other relief to which such Party 
may be entitled. 
 

42. Necessary Acts and Further Assurances:  The Parties shall, at their own cost and expense, 
execute and deliver such further documents and instruments and shall take such other actions 
as may be reasonably required or appropriate to evidence or carry out the intent and purposes 
of the Contract. 
 

[Signatures on Following Page] 
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IN WITNESS WHEREOF, three identical counterparts of this agreement, consisting of a 
total of 20 pages, each of which counterparts shall for all purposes be deemed an original of said 
agreement, have been duly executed by the parties hereinabove named, on the day and year first 
herein above written. 
 
CONTRACTOR CITY OF TURLOCK, a municipal corporation 

 
By:  ____________________________ By: _____________________________ 
   Reagam M. Wilson, City Manager 
_______________________________   
Print Name Date: ____________________________   
   
Address:_________________________  
_______________________________ APPROVED AS TO SUFFICIENCY: 
_______________________________ 
Phone: __________________________ By: _____________________________ 
Date: ___________________________   Katie Quintero, Interim Development 

Services Director / Planning Manager 
  
Federal Tax ID or Social Security No:   
 APPROVED AS TO FORM: 
_______________________________   
 By: _____________________________ 
  George A. Petrulakis, City Attorney 
DIR Registration Number: 
  
_______________________________ ATTEST:  
 
Attach Contractor’s Seal Here  By: _____________________________  
  Julie Christel, City Clerk 
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EXHIBIT A 

SCOPE OF SERVICES 

 
Insert Contractor’s Proposal here. 
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EXHIBIT B 

PAYMENT BY FORCE ACCOUNT 

 

For work paid by force account, the City Engineer compares City’s records to Contractor’s daily 
force account work report.  When the City Engineer and Contractor agree on the contents of the daily 
force account work reports, the City Engineer accepts the report and City pays for the work. If the 
records differ, City pays for the work based only on the information shown on City’s records.  If a 
subcontractor performs work at force account, work paid at force account will be accepted at an 
additional 2 percent (2%) markup to the total cost of that work, including markups, as reimbursement 
for additional administrative costs.  The markups specified in labor, materials, and equipment 
includes compensation for all delay costs, overhead costs, and profit.  If an item's unit price is adjusted 
for work-character changes, City excludes Contractor’s cost of determining the adjustment.  Payment 
for owner-operated labor and equipment is made at the market-priced invoice submitted. 

 
A. Labor.  Labor payment is full compensation for the cost of labor used in the direct 
performance of the work plus a fifteen percent (15%) markup, as set forth below, and consistent with 
California Labor Code section 1770 et seq. Force account labor payment consists of: 

 
1. Employer payment to the worker for: 

 
1.1 Basic hourly wage 
1.2 Health and welfare 
1.3 Pension 
1.4 Vacation 
1.5 Training 
1.6 Other State and federal recognized fringe benefit payments 

 
2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current 

during the work paid at force account for: 
 
2.1 Workers' compensation insurance 
2.2 Social security 
2.3 Medicare 
2.4 Federal unemployment insurance 
2.5 State unemployment insurance 
2.6 State training taxes 

 
3. Subsistence and travel allowances paid to the workers 

 
4. Employer payment to supervisors, if authorized 

 
The fifteen percent (15%) markup consists of payment for all overhead costs related to labor but not 
designated as costs of labor used in the direct performance of the work including: 
 

(a) Home office overhead 
(b) Field office overhead 
(c) Bond costs 
(d) Profit 



 

 
41 

(e) Labor liability insurance 
(f) Other fixed or administrative costs that are not costs of labor used in the direct 

performance of the work 
 

B. Materials.  Material payment is full compensation for materials the Contractor furnishes and 
uses in the work.  The City Engineer determines the cost based on the material purchase price, 
including delivery charges, except: 

 
1. A fifteen percent (15%) markup is added; 

 
2. Supplier discounts are subtracted whether the Contractor takes them or not; 

 
3. If the City Engineer believes the material purchase prices are excessive, City pays the 

lowest current wholesale price for a similar material quantity; 
 

4. If Contractor procured the materials from a source Contractor wholly or partially own, 
the determined cost is based on the lower of the: 
 
4.1 Price paid by the purchaser for similar materials from that source on Contract 

items; and 
4.2 Current wholesale price for those materials; 

 
5 If Contractor does not submit a material cost record within thirty (30) days of billing, 

the determined cost is based on the lowest wholesale price: 
 

5.1 During that period 
5.2 In the quantities used 

 
C. Equipment Rental.  Equipment rental payment is full compensation for: 

 
1. Rental equipment costs, including moving rental equipment to and from the change 

order work site using its own power. 
 
2. Transport equipment costs for rental equipment that cannot be transported 

economically using its own power. No payment is made during transport for the 
transported equipment. 

 
3. Fifteen percent (15%) percent markup. 

 
If Contractor wants to return the equipment to a location other than its original location, the payment 
to move the equipment must not exceed the cost of returning the equipment to its original location.  
If Contractor uses the equipment for work other than work paid by force account, the transportation 
cost is included in the other work. 
 
Before moving or loading the equipment, Contractor must obtain authorization for the equipment 
rental's original location. 

 
The City Engineer determines rental costs: 



 

 
42 

 
1. Using rates in Labor Surcharge and Equipment Rental Rates: 
 

1.1. By classifying equipment using manufacturer's ratings and manufacturer-
approved changes. 

1.2. Current during the work paid by force account. 
1.3. Regardless of equipment ownership but City uses the rental document rates or 

minimum rental cost terms if: 
1.3.1. Rented from equipment business Contractor does not own. 
1.3.2. The Labor Surcharge and Equipment Rental Rates hourly rate is $10.00 

per hour or less. 
 

2. Using rates established by the City Engineer for equipment not listed in Labor 

Surcharge and Equipment Rental Rates.  Contractor may submit cost information that 
helps the City Engineer establish the rental rate but City uses the rental document rates 
or minimum rental cost terms if: 
2.1. Rented from equipment business Contractor does not own. 
2.2. The City Engineer establishes a rate of $10.00 per hour or less. 
 

3. Using rates for transport equipment not exceeding the hourly rates charged by 
established haulers. 

 
Equipment rental rates include the cost of: 

1. Fuel 7. Repairs and maintenance 
2. Oil 8. Depreciation 
3. Lubrication 9. Storage 
4. Supplies 10. Insurance 
5. Small tools that are not consumed by use 11. Incidentals 
6. Necessary attachments  

 
City pays for small tools consumed by use. The City Engineer determines payment for small tools 
consumed by use based on Contractor-submitted invoices. 
 
The City Engineer may authorize rates in excess of those in the Labor Surcharge and Equipment 

Rental Rates if: 
 

1. Contractor submits a request to use rented equipment 
2. Equipment is not available from Contractor’s normal sources or from one of 

Contractor’s subcontractors 
3. Rented equipment is from an independent rental company 
4. Proposed equipment rental rate is reasonable 
5. The City Engineer authorizes the equipment source and the rental rate before 

Contractor uses the equipment 
 

D. Equipment on the Job Site.  For equipment on the job site at the time required to perform 
work paid by force account, the time paid is the time: 
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1. To move the equipment to the location of work paid by force account plus an equal 
amount of time to move the equipment to another location on the job site when the 
work paid by force account is completed 

 
2. To load and unload equipment 
 
3. Equipment is operated to perform work paid by force account and: 

3.1. Hourly rates are paid in 1/2-hour increments 
3.2. Daily rates are paid in 1/2-day increments 

 
E. Equipment Not on the Job Site Required for Original-Contract Work.  For equipment 
not on the job site at the time required to perform work paid by force account and required for original-
Contract work, the time paid is the time the equipment is operated to perform work paid by force 
account and the time to move the equipment to a location on the job site when the work paid by force 
account is completed. 

 
The minimum total time paid is: 
 

1. 1 day if daily rates are paid 
2. 8 hours if hourly rates are paid 

 
If daily rates are recorded, equipment: 
 

1. Idled is paid as 1/2 day 
2. Operated four (4) hours or less is paid as 1/2 day 
3. Operated four (4) hours or more is paid as one (1) day 

 
If the minimum total time exceeds eight (8) hours and if hourly rates are listed, City rounds up hours 
operated to the nearest 1/2-hour increment and pays based on the hours shown in the following table. 
The table does not apply when equipment is not operated due to breakdowns, in which case rental 
hours are the hours the equipment was operated. 

Equipment Rental Hours 

Hours 
operated 

Hours 
paid 

0.0 4.00 

0.5 4.25 

1.0 4.50 

1.5 4.75 

2.0 5.00 

2.5 5.25 

3.0 5.50 

3.5 5.75 

4.0 6.00 

4.5 6.25 

5.0 6.50 

5.5 6.75 

6.0 7.00 
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6.5 7.25 

7.0 7.5 

7.5 7.75 

≥8.0 hours 
used 

 
F. Equipment Not on the Job Site Not Required for Original-Contract Work.  For 
equipment not on the job site at the time required to perform work paid by force account and not 
required for original-Contract work, the time paid is the time: 

 
1. To move the equipment to the location of work paid by force account plus an equal 

amount of time to return the equipment to its source when the work paid by force 
account is completed 

 
2. To load and unload equipment 
 
3. Equipment is operated to perform work paid by force account 

 
G. Non-Owner-Operated Dump Truck Rental.  Contractor shall submit the rental rate for non-
owner-operated dump truck rental to City.  The City Engineer shall determine the payment rate.  
Payment for non-owner-operated dump truck rental is for the cost of renting a dump truck, including 
its driver.  For the purpose of markup payment only, the non-owner-operated dump truck is rental 
equipment and the owner is a subcontractor. 
 
The above markups shall constitute full compensation for all home office overhead, field office 
overhead, bond costs, profit, labor liability insurance, and other fixed or administrative costs that are 
not costs specifically designated as cost or equipment rental as stated above.  The total payment made 
as provided above shall be deemed to be the actual cost of the work and shall constitute full 
compensation therefor. 
 
When extra work to be paid for on a force account basis is performed by a subcontractor, an additional 
markup of 2 percent (2%) will be added to the total cost of that extra work including all markups 
specified in this Section.  The additional 2 percent (2%) markup shall reimburse Contractor for 
additional administrative costs, and no other additional payment will be made by reason of 
performance of the extra work by a subcontractor. 
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EXHIBIT C 

WORKERS’ COMPENSATION INSURANCE CERTIFICATION 

 
 
Pursuant to Section 18(b) of the Agreement, Contractor certifies as follows: 
 
 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with such provisions before commencing the 
performance of the work of this contract. 
 
 
Signed:                 Date:        
 
         
  (Typed or Printed Name) 
 
 
 
Business Address (Street Address, City, State & Zip Code): 
 
         
 
         
 
         
 
 
 
 
Business Phone:    (        )       
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EXHIBIT D 

PERFORMANCE BOND 

 
KNOW ALL MEN BY THESE PRESENTS: 
 
WHEREAS, the City of Turlock, State of California, has awarded to _________________________, 
hereinafter designated as the “Principal,” a contract for Project No. 20-013, “Water and Sewer 

Main Extensions Golden State Blvd.;” and, 
 
WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the 
faithful performance of said contract. 
 
NOW, THEREFORE, we the Principal, and        as Surety, are 
held and firmly bound unto the City of Turlock in the penal sum of 
_____________________________________ ($_____________), lawful money of the United 
States for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, successors, or assigns jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that if the above bounden Principal, or 
Principal’s heirs, executors, administrators, successors, or assigns, shall in all things stand to and 
abide by, and well and truly keep and perform the covenants, conditions, and agreements in said 
contract and any alteration thereof made as therein provided, on the Principal’s part, to be kept and 
performed at the time and in the manner therein specified and in all respects according to their true 
intent and meaning; and shall defend, indemnify and save harmless the City of Turlock, its officers 
and agents as therein stipulated, then this obligation shall become null and void;  otherwise it shall 
be and remain in full force and virtue. 
 
And the Surety, for value received hereby stipulates and agrees that, in accordance with the Plans, 
Standard Specifications, Special Provisions, and other contract documents, no change, extension of 
time, alteration, or addition to the terms of the contract, or to the work to be performed hereunder, or 
to the specifications accompanying the same shall in anywise affect its obligations on this bond, and 
it does hereby waive notice of any such change, extension of time, alteration of additions to the terms 
of the Contract to the work, or to the specifications. 
 
The City of Turlock reserves the right to refuse use of any Contractor assigned by any surety to 
complete the work. 
 

 [Signatures on Following Page] 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 

seals this __________ day of _______________, 20__, the name and corporate seals of each 
corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 

 
 
(Corporate Seal)   Principal          
 
     By           
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
 
(Corporate Seal)   Surety          
      
     Address          
 
     Phone No.:  (      )    Fax No.:  (    )    
     By           
        Attorneys-in-Fact 
 

   Title           
 
 
(Attach Notarial Acknowledgment) 
 
 
NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 

resolution of authority for the attorneys-in-fact. 

 
(Seal)     Witness          
 
 
Approved as to form: 
 
 
      
Risk Manager  
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EXHIBIT E 

PAYMENT BOND 

 

 
KNOW ALL MEN BY THESE PRESENTS: 
 
WHEREAS, the City of Turlock, a municipal corporation, has awarded to ___________________, 
hereinafter designated as the “Principal”, a contract for Project No. 20-013, “Water and Sewer 

Main Extensions Golden State Blvd.”; and  
 
WHEREAS, said Principal is required to furnish a bond in connection with said contract, to secure 
payment of claims of laborers, mechanics, or materialmen employed on work under said contract, as 
provided by law. 
 
NOW, THEREFORE, we the undersigned Principal and Surety are held and firmly bound unto the 
City of Turlock in the sum of ____________________________________________ 

($_________), said sum being equal to the estimated amount payable by said City of Turlock under 
the terms of the contract, for which payment well and truly to be made, we bind ourselves, our 
heirs, executors, administrators, successors, or assigns jointly and severally, firmly by these 
presents. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH that if said Principal, or Principal’s heirs, 
executors, administrators, successors, or assigns, or subcontractors shall fail to pay for any material, 
provisions, provender, or other supplies, implements, or machinery used in, upon, for or about the 
performance of the work contracted to be done, or for any work or labor thereon of any kind, or for 
amounts due under the Unemployment Insurance Code with respect to such work or labor, or for any 
amounts required to be deducted, withheld, and paid over to the Franchise Tax Board from these 
wages of employees of the Contractor and Contractor’s subcontractors pursuant to the Revenue and 
Taxation Code, with respect to such work and labor, the Surety or Sureties hereon will pay for the 
same in an amount not exceeding the sum specified in this bond, otherwise the above obligation shall 
be void.  In case suit is brought upon this bond, said Surety will pay a reasonable attorney’s fee to be 
fixed by the court. 
 
This bond shall inure to the benefit of any and all persons, companies, and corporations entitled to 
file claims under Section 3138 of the Civil Code of the State of California so as to give a right of 
action to them or their assigns in any suit brought upon this bond. 
 
Said Surety, for value received, hereby stipulates and agrees that, in accordance with the Plans, 
Standard Specifications, Special Provisions, and other Contract Documents, no change, extension 
of time, alteration or addition to the terms of the contract, or to the work to be performed there 
under, or to the specifications accompanying the same, shall in anywise affect its obligations on this 
bond, and it does hereby waive notice of any such change, extension of time, alteration or addition 
to the terms of the contract, or to the work, or to the specifications. 

 
[Signatures on Following Page] 
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IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 

seals this ___________ day of ________________, 20__, the name and corporate seals of each 
corporate party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
(Corporate Seal)   Principal          
 
     By           
 

   Title           
 
(Attach Notarial Acknowledgment) 
 
 
 
 
(Corporate Seal)   Surety          
      
     Address          
 
     Phone No.:  (      )    Fax No.:  (    )    
 
     By           
        Attorneys-in-Fact 
 

   Title           
 
(Attach Notarial Acknowledgment) 
 
 
NOTE TO SURETY COMPANY:  There must be submitted a certified copy of unrevoked 

resolution of authority for the attorneys-in-fact. 

 
 
(Seal)     Witness          
 
 
Approved as to form: 
 
      
Risk Manager  
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SPECIAL PROVISIONS 
 

SECTION 1 SPECIFICATIONS AND PLANS 
 
SPECIAL NOTES: 
1. Official bid documents including plans and specifications are available online at 

http://www.cityofturlock.org/capitalprojects. All bids submitted for this project must conform to 
the requirements of the official bid documents, including plans and specifications. 

 
1.01 SPECIFICATIONS: 
The work described herein shall be done in accordance with the current City of Turlock Standard 
Specifications and the 2010 Edition of the State of California, Department of Transportation Standard 
Specifications and Standard Plans (with exception that English units are to be used in place of metric) and 
in accordance with the following Special Provisions. 
 
The Contract Documents are complementary; what is required by one is as binding as if required by all. 
 
It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to 
be constructed in accordance with the Contract Documents.  Any labor, documentation, services, 
materials, or equipment that may reasonably be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the intended result will be provided whether or not 
specifically called for at no additional cost to City. 

 
Clarifications and interpretations of the Contract Documents shall be issued by Engineer. 
 
In case of conflict or discrepancy between any of the Contract Documents, the order of documents listed 
below shall be the order of precedence, with the first item listed having the highest precedence. 
 

1. Contract Change Order (Modifications or changes last in time are first in precedence). 
2. Addenda to Contract Agreement 
3. Contract Agreement 
4. Permits 
5. Special Provisions 
6. Notice Inviting Bids and Instructions to Bidders 
7. Project Drawings 
8. City of Turlock Standard Specifications 
9. City of Turlock Standard Drawings  
10. Caltrans Standard Specifications 
11. Caltrans Standard Plans 

 
With regards to discrepancies or conflicts between written dimensions given on drawings and the scaled 
measurements, the written dimensions shall govern. 
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With regards to discrepancies or conflicts between large-scale drawings and small-scale drawings, the 
larger scale shall govern. 
 
With regards to discrepancies or conflicts between detailed drawings and referenced standard drawings 
or plans, the detailed drawings shall govern. 
 
In the event where provisions of codes, safety orders, contract documents, referenced manufacturer’s 
specifications or industry standards are in conflict, the more restrictive and higher quality shall govern. 
 
Should it appear that the work to be done or any of the matters relative thereto are not sufficiently detailed 
or explained in these specifications, the special provisions, or the plans, the Contractor shall apply to the 
Engineer in writing for such further explanations as may be necessary and shall conform to them as part 
of the contract.  All responses from the Engineer shall also be in writing.  In the event of any doubt or 
question arising respecting the true meaning of these specifications, the special provisions or the plans, 
reference shall be made to the Engineer, whose decision thereon shall be final. 
 
1.02 CONTRACTOR’S RESPONSIBILITY: 
The Contractor shall examine carefully the site of the work and the plans and specifications therefore.  
The Contractor shall investigate to their satisfaction as to conditions to be encountered, the character, 
quality and quantity of surface, subsurface materials or obstacles to be encountered, the work to be 
performed, materials to be furnished, and as to the requirements of the bid, plans and specifications of the 
contract. 
 
1.03 COMPLETENESS AND ACCURACY OF PLANS AND SPECIFICATIONS: 
Pursuant to the California Public Contract Code, the bidder is required to review architectural or 
engineering plans and specifications prior to submission of a bid, and report any errors and omissions 
noted by Contractor to the architect, engineer or owner five days prior to the bid opening date. 
 

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS 
 
2.01 GENERAL: 
The Contractor’s attention is directed to the “Notice to Contractor” for the date, time and location of the 
mandatory Pre-Bid meeting, if applicable. 
 
The bidder's attention is directed to the provisions in Proposal for this bid for the requirements and 
conditions which the bidder must observe in the preparation of and the submission of the bid. 
 
The bidder's bond shall conform to the bond form in the Bid book for the project and shall be properly 
filled out and executed. The bidder’s bond form included in that book must be used. 
 
In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Bid 
book.  Signing the Bid book shall also constitute signature of the Noncollusion Affidavit. 
 
The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements 
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of Title 49 CFR (Code of Federal Regulations) part 26 in the award and administration of US DOT assisted 
contracts.  Failure by the contractor to carry out these requirements is a material breach of this contract, 
which may result in the termination of this contract or such other remedy, as the recipient deems 
appropriate.  Each subcontract signed by the bidder must include this assurance. 
Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be 
furnished after bid opening, including but not limited to escrowed bid documents, where applicable, may 
subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low 
bidder on a future public works contracts. 
 
2.02 EXISTING UTILITIES, FACILITIES, AND SITE CONDITIONS: 
The actual sizes, locations and materials of existing utilities and facilities shown on the plans may vary 
from what is shown on the plans.  Attention is directed to the possible existence of underground facilities 
not indicated on the plans or in the special provisions.  Contractor shall be responsible for verifying the 
locations and nature of the existing utilities, protecting them from damage and notifying Engineer of their 
location and nature. 
 
Contractor shall examine carefully the site of the work.  It is assumed that Contractor has investigated and 
is satisfied as to the conditions to be encountered as to the character, quality and quantities of work to be 
performed. 
 
Although the City of Turlock’s soil conditions are homogenous and sandy in nature, various subsurface 
conditions such as hardpan, and ground water may be encountered. The City of Turlock will not be held 
responsible in any way for the type and character of subsurface conditions encountered.  If a subsurface 
report is desired by Contractor, it will be Contractor’s responsibility and expense to verify the subsurface 
conditions by boring or other means necessary prior to bidding and/or performing work.  Attention is 
directed to Section 5.22, “Preservation of Property,” of these special provisions during boring and other 
miscellaneous operations. 
 
Full compensation for furnishing all labor, materials, tools, equipment (including dewatering devices), 
and incidentals, and for doing all the work involved with and/or in verifying existing utilities, facilities, 
site and subsurface conditions as specified above, shall be considered as included in the prices paid for the 
various contract items of work and no additional compensation will be allowed therefore 
 

SECTION 3 AWARD AND EXECUTION OF CONTRACT 
 
3.01 GENERAL: 
The Contractor’s attention is directed to the provisions in the Contract for the requirements and 
conditions concerning award and execution of contract. 
 
The contract shall be executed by the successful bidder and shall be returned, together with the contract 
bonds and insurance, to the City so that it is received within 10 working days after the bidder has received 
the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The 
executed contract documents shall be delivered to the following address:  
 

Attention: Tania Hernandez 
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City of Turlock, Engineering Division 
156 S Broadway, Suite 150 
Turlock, CA 95380 

 
Bid protests are due in writing by the fifth calendar day after the bid opening and are to be delivered to 
the following address: 
 

Nathan Bray, PE 
156 S Broadway Suite 150 
Turlock, CA 95380 

 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose bid complies 
with all the requirements prescribed. 
 

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND DELAY 
DAMAGES 

 
Attention is directed to Section 6 “Time For Performance” of the Contract. 
 
At no time shall construction begin prior to the issuance of the Notice to Proceed.  Any work performed 
prior to the Notice to Proceed shall be done at the Contractor’s own risk and payment will not be made 
therefor. 
 
The Contractor shall follow the sequence of construction and progress of work as specified in Section 
5.22, “Order of Work,” of these Special Provisions. 
 
Should the Contractor choose to work on a Saturday, Sunday or Legal Holiday as defined in Section 5.15 
“Working Hours,” of these Special Provisions, the Contractor shall reimburse the City of Turlock the 
actual cost of engineering, inspection, testing, superintendent, and/or other overhead expenses which are 
directly chargeable to the contract.  Should such work be undertaken at the request of the City, 
reimbursement will not be required. 
 
Attention is directed to Section 9 “Delay Damages” of the Contract. 
 
A pre-construction meeting will be held between Contractor and City prior to the beginning of 
construction.  The exact time and place of this conference will be determined by City after award of the 
construction contract. 
 
City shall furnish to Contractor five hard copies of the Contract Documents and plans.  Contractor may 
produce additional copies as needed at Contractor’s expense. 
 

SECTION 5 GENERAL 
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5.01 LABOR NONDISCRIMINATION: 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, 
California Code of Regulations. 
 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 
(GOV. CODE, SECTION 12990) 
 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7 1.01A(4), "Labor 
Nondiscrimination," of the Caltrans Standard Specifications, which is applicable to all nonexempt state 
contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract 
Specifications" set forth therein.  The Specifications are applicable to all nonexempt state construction 
contracts and subcontracts of $5,000 or more. 
 
5.02 PREVAILING WAGE: 
Attention is directed to Section 7-1.02K "Labor Code," of the Caltrans Standard Specifications, however 
certified payroll is not submitted to Caltrans for this project. Contractor shall submit certified payroll 
records to the DIR and to the City.   
 
State Prevailing Wage Rates 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county 
Stanislaus  in which the work is to be done have been determined by the Director of the California 
Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage 
Rates for this project, available at 156 S. Broadway St, Turlock, CA 95380 and available from the 
California Department of Industrial Relations’ Internet web site at 
http://www.dir.ca.gov/DLSR/PWD.  Changes, if any, to the general prevailing wage rates, will 
be available at the same location.  Future effective general prevailing wage rates, that have been 
predetermined and are on file with the California Department of Industrial Relations are 
referenced but not printed in the general prevailing wage rates.   

 
5.03 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES: 
The contractor shall promptly, and before the following conditions are disturbed, notify the local public 
entity, in writing, of any: 
 

1. Material that the contractor believes may be material that is hazardous waste, as defined in 
Section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class 
II, or Class III disposal site in accordance with provisions of existing law. 

2. Subsurface or latent physical conditions at the site differing from those indicated by information 
about the site made available to bidders prior to the deadline for submitting bids. 

3. Unknown physical conditions at the site of any unusual nature, different materially from those 
ordinarily encountered and generally recognized as inherent in work of the character provided 
for in the contract. 
 

Upon notification of any of the above, the City shall promptly investigate the conditions, and if it finds 
that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase 
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in the contractor’s cost of, or the time required for, performance of any part of the work, a change order 
shall be issued to modify the contract scope. 
 
In the event that a dispute arises between the City and Contractor whether the conditions materially differ, 
or involve hazardous waste, or cause a decrease or increase in the contractor’s cost of, or time required 
for, performance of any part of the work, the contractor shall not be excused from any scheduled 
completion date provided for by the contract, but shall proceed with all work to be performed under the 
contract. The contractor shall retain any and all rights provided either by contract or by law which pertain 
to the resolution of disputes and protests between the contracting parties. 
 
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the 
specifications and the Contractor encounters materials which the Contractor reasonably believes to be 
asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the 
asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in 
unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the 
affected area and report the condition to the Engineer in writing. 
 
In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous 
substances including exploratory work to identify and determine the extent of the asbestos or hazardous 
substance will be performed by separate contract. 
 
If delay of work in the area delays the current controlling operation, the delay will be considered a right 
of way delay and the Contractor will be compensated for the delay in conformance with the provisions in 
Section 8 1.07, "Delays," of the Caltrans Standard Specifications. 
 
5.04 SUBCONTRACTING: 
No subcontract releases the Contractor from the contract or relieves the Contractor of their responsibility 
for a subcontractor's work. 
 
If the Contractor violates Pub Cont Code § 4100 et seq., the City may exercise the remedies provided 
under Pub Cont Code § 4110.  The City may refer the violation to the Contractors State License Board 
as provided under Pub Cont Code § 4111. 
 
Each subcontract must comply with the contract. 
 
Each subcontractor must have an active and valid State contractor's license with a classification appropriate 
for the work to be performed (Bus & Prof Code, § 7000 et seq.). 
 
At the pre-construction meeting, prior to starting work, Contractor shall submit a complete listing of 
subcontractors and the value of the work each subcontractor will perform.  This list shall contain all 
information identified on Exhibit 12-G of the Local Assistance Procedures Manuel. 
 
Before subcontracted work starts, submit a Subcontracting Request form. 
 



 

 
57 

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of 
Industrial Relations' Web site. 
 
Upon request by the Engineer, immediately remove and not again use a subcontractor who fails to 
prosecute the work satisfactorily. 
 
5.05 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS: 
A prime contractor or subcontractor shall pay any subcontractor not later than 10 days of receipt of each 
progress payment in accordance with the provision in Section 7108.5 of the California Business and 
Professions Code concerning prompt payment to subcontractors.  The 10 days is applicable unless a longer 
period is agreed to in writing.  Any delay or postponement of payment over 30 days may take place only 
for good cause and with the agency’s prior written approval.  Any violation of Section 7108.5 shall subject 
the violating contractor or subcontractor to the penalties, sanction and other remedies of that section.  
This requirement shall not be construed to limit or impair any contractual, administrative, or judicial 
remedies otherwise available to the contractor or subcontractor in the event of a dispute involving late 
payment or nonpayment by the prime contractor, deficient subcontract performance, or noncompliance 
by a subcontractor. 
 
5.06 PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS:: 
The agency shall hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the agency, of the contract work, and pay retainage to the prime 
contractor based on these acceptances.  The prime contractor, or subcontractor, shall return all monies 
withheld in retention from a subcontractor within 30 days after receiving payment for work satisfactorily 
completed and accepted including incremental acceptances of portions of the contract work by the agency.  
Federal law (49CFR26.29) requires that any delay or postponement of payment over 30 days may take 
place only for good cause and with the agency’s prior written approval.  Any violation of this provision 
shall subject the violating prime contractor or subcontractor to the penalties, sanctions and other remedies 
specified in Section 7108.5 of the Business and Professions Code.  These requirements shall not be 
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to 
the prime contractor or subcontractor in the event of a dispute involving late payment or nonpayment by 
the prime contractor, deficient subcontract performance, or noncompliance by a subcontractor.   
 
5.07 PAYMENTS: 
Attention is directed to Section 19, “Payments to Contractor,” of the Contract. 
 
At the end of each month the Contractor shall submit a proposed progress invoice.  The invoice shall 
delineate each bid item, the amount of work performed for the invoice period (previous month) and the 
total amount of work performed to date.  A sample invoice with all of the required items will be given to 
the Contractor at the pre-construction meeting. 
 
The Engineer will review the progress invoice and after any changes the Engineer makes, will issue an 
official invoice for the Contractor to sign.  The Contractor shall sign the official invoice and return to the 
Engineer.  After the Engineer receives the signed, official invoice, the progress payment will be processed. 
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Retention in the amount of 5% of the progress payment amount shall be held from all progress payments.  
Retention will be released 35 days after the Notice of Completion has been filed, insofar as no stop notices 
were filed. 
 
5.08 GUARANTY: 
Attention is directed to Section 9-4, “Guaranty,” of the City of Turlock Standard Specifications. 
 
5.09 PUBLIC SAFETY: 
In addition to any other measures taken by Contractor pursuant to the provisions of the Standard 
Specifications and the General Conditions, Contractor shall install temporary precast concrete barrier rail 
between any lane carrying public traffic and any excavation, obstacle or storage area when the following 
conditions exist: 
 
Excavations:  Any excavation, the near edge of which is 12 feet or less from the edge of the lane, except; 
 

(a)  Excavations covered with sheet steel or concrete covers of adequate thickness to prevent 
accidental entry by traffic or the public. 

 
(b)  Excavations less than one foot deep. 
 
(c)  Trenches less than one foot wide for irrigation pipe or electrical conduit or excavations less 

than one foot in diameter. 
 
(d)  Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
 
(e)  Excavations in side slopes where the slope is steeper than 4:1. 
 
(f)  Excavations protected by existing barrier or railing. 

 
At the end of each working day, if a difference of 0.50 feet exists between the elevation of the existing 
pavement and the elevation of any excavation within 2 feet of the traveled way, material shall be placed 
and compacted against the vertical cuts adjacent to the traveled way.  During excavation operations, native 
material may be used for this purpose, however, once the placing of the structural section commences, 
structural material shall be used.  The material shall be placed to the level of the elevation of the top of 
the existing pavement and tapered at a slope of 4:1 or flatter to the bottom of the excavation.  Treated 
base shall not be used for the taper.  Full compensation for placing the material on a 4:1 slope, regardless 
of the number of times it is required, and subsequent removing or reshaping of the material to the lines 
and grades shown on the plans shall be considered as included in the cost for other contract items of work 
and no additional compensation will be allowed therefore. 
 
Personal vehicles of Contractor's employees shall not be parked on the traveled way or shoulders, 
including any section closed to public traffic.  Whenever vehicles or equipment are parked on the shoulder 
within 6 feet of a traffic lane, the shoulder area shall be closed with traffic cones or portable delineators 
placed on a taper in advance of the parked vehicles or equipment and along the edge of the pavement at 
25 foot intervals to a point not less than 25 feet past the last vehicle or piece of equipment. 
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A minimum of one paved traffic lane, not less than 12 feet wide, shall be open for use by public traffic in 
each direction of travel.  The full width of the traveled way shall be open for use by public traffic on 
Saturdays, Sundays and designated legal holidays, after 4:00 p.m. on Fridays and the day preceding 
designated legal holidays and when construction operations are not actively in progress. 
 
5.10 SOUND CONTROL REQUIREMENTS: 
Sound control shall be in accordance with Section 7 1.01I, “Sound Control Requirements,” of the Caltrans 
Standard Specifications and these special provisions. 
 
The noise level from Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not 
exceed 86 dba at a distance of 50 feet.  This requirement in no way relieves Contractor from responsibility 
for complying with local ordinances regulating noise level. 
 
Said noise level requirements shall apply to all equipment on the job or related to the job, including but 
not limited to trucks, transit mixers or transient equipment that may or may not be owned by Contractor.  
The use of loud sound signals shall be avoided in favor of light warnings except those required by safety 
law for the protection of personnel. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in 
the prices paid for the various contract items of work involved and no additional compensation will be 
allowed therefore. 
 
5.11 WORKING HOURS: 
Contractor's working hours shall be between 7:00 a.m. and 5:00 p.m., Monday through Friday, excluding 
legal holidays. 
 
Contractor shall notify Engineer 48 hours prior to beginning work. 
 
Contractor shall not work outside the above-mentioned working hours without prior written consent of 
Engineer. 
 
Designated legal holidays are:  January 1st, the third Monday in January, the third Monday in February, 
the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, the 
day after Thanksgiving, and December 25th.  When a designated legal holiday falls on a Sunday, the 
following Monday shall be a designated legal holiday.  When a designated legal holiday falls on a Saturday, 
the preceding Friday shall be a designated legal holiday. 
 
5.12 UNDERGROUND SERVICE ALERT REQUIREMENTS: 
Contractor shall contact Underground Service Alert of Northern California at least 48 hours in advance 
of any construction activity, will or could damage or affect any underground utility or subsurface 
improvement, and obtain an inquiry identification number. Contractor shall notify Underground Service 
Alert in the event of change in the project limits or change in original work previously shown on the plans 
or indicated in the specifications. Contractor shall not commence construction prior to City Inspector 
receiving City's notice from USA North regarding this construction activity. 
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5.13 DUST CONTROL: 
Dust Control shall conform to the provisions in Section 10, “Dust Control”, of the Standard Specifications 
and these special provisions. 
 
Full compensation for Dust Control will be considered as included in the various contract items of work 
requiring Dust Control, as determined by Engineer, and no separate payment will be made therefor. 
 
5.14 WATERING: 
Watering shall be in accordance with Section 17, “Watering,” of the Caltrans Standard Specifications. 
 
Full compensation for Watering will be considered as included in the various contract items of work 
requiring Watering, as determined by Engineer, and no separate payment will be made therefor. 
 
5.15 USE OF HYDRANTS FOR CONSTRUCTION PURPOSES: 
City will permit the use of a hydrant for construction purposes provided that the following are abided by: 
 

1. A spanner wrench shall be the only type of wrench used on fire hydrants. 
2. Contractor shall be liable for the damages to or loss of all hydrants and associated water 

lines and equipment which result from the use of this equipment. 
3. Water shall only be used within City limits. 
4. The vehicle must be approved by Engineer for approved backflow device. 
5. Contractor shall pay a deposit on a water meter provided by the City.  After the project 

ended the Contractor shall return the meter to the City for the release of the deposit. 
 

Contractor shall obtain a no-fee monthly hydrant use permit for use of construction water for this project 
from the City of Turlock Municipal Services Department located at 156 S. Broadway Suite 270, Turlock, 
California 95380, ph:209-668-5590.   
 
 
Use of city hydrants does not exempt Contractor from providing a water truck where hydrants cannot be 
utilized due to unsafe working conditions as deemed by Engineer. 
 
5.16 PROGRESS SCHEDULE: 
Contractor shall furnish City with a Critical Path Method progress schedule.  The progress schedule shall 
show the construction activities extending for the duration of the working days.  Any deviation from the 
outline must be approved by Engineer.  Contractor shall not be allowed to start construction activities 
until the progress schedule is accepted by Engineer. 
 
5.17 PRESERVATION OF PROPERTY: 
The work performed in connection with various existing facilities shall be in accordance with Section 7-
8, “Preservation of Property,” of the Standard Specifications and these special provisions. 
 
Due care shall be exercised to avoid injury or damage to existing improvements or facilities, utility 
facilities, adjacent property, and roadside trees, shrubs and other plants that are to remain in place. 
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Roadside trees, shrubs and other plants that are not to be removed and pole lines, fences, signs, markers 
and monuments, buildings and structures, conduits, pipelines under or above aground, sewer and water 
lines, sprinkler systems above or below ground, all roadway facilities, and any other improvements or 
facilities within or adjacent to the right-of-way shall be protected from injury or damage, and if ordered 
by Engineer, Contractor shall provide and install suitable safeguards, approved by Engineer, to protect 
such objects from injury or damage.  If such objects are injured or damaged by reason of Contractor's 
operations they shall be replaced or restored at Contractor's expense.  The facilities shall be replaced or 
restored to a condition as good or better as when Contractor entered upon the work, or as good as 
required by the specifications accompanying the contract, if any such objects are a part of the work being 
performed under the contract.  Engineer may make or cause to be made such temporary repairs as 
necessary to restore to service any damaged facility.  The cost of such repairs shall be borne by Contractor 
and may be deducted from any moneys due or to become due to Contractor under the contract. 
 
The fact that any underground facility is not shown upon the plans shall not relieve Contractor of his 
responsibility under Section 2.02, “Existing Utilities and Facilities”, of these provisions.  It shall be 
Contractor's responsibility, pursuant thereto, to ascertain the location of such underground improvements 
or facilities that may be subject to damage by reason of his operations. 
 
Full compensation for furnishing all labor materials, tools, equipment, and incidentals, and for doing all 
the work involved in protecting or repairing property as specified above, shall be considered as included 
in the prices paid for the various contract items of work and no additional compensation will be allowed 
therefore. 
 
5.18 ORDER OF WORK: 
Order or work shall be in accordance with the provisions in Section 5-1.05, “Order of Work,” of the 
Caltrans Standard Specifications and these special provisions. 
 
5.19 AS-BUILTS: 
When the job is complete, Contractor shall provide City with as-built drawings. These as-built drawings 
shall show any and all differences (revisions, additions, etc.) between the signed improvement plans and 
the installed improvements.  The Contractor shall identify all utilities that are located in the field.  The 
as-builts will consist of redlined signed improvement plans.  The NOC will not be issued until acceptable 
as-builts have been received by the Engineer. 
 
5.20 SURVEYING: 
Construction survey staking shall be provided by City.  Contractor shall provide a staking request no less 
than 1 week prior to Contractor starting work and not less than 48 hours before the staking is required to 
continue construction.  Contractor shall post all staking requests to Virtual Project Manager (VPM) under 
the Transmittal tab.  See the supplementary conditions for information regarding VPM.  The Contactor 
shall provide unimpeded access to the site and allow City survey crew to perform their work. 
 
Contractor shall protect all survey stakes and markers during construction.  If survey stakes and/or 
markers are damaged or destroyed during the course of construction, by vandalism or by any other means, 
Contractor may submit a request to have the survey re-staked.  If re-staking is required, Contractor shall 
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be back charged at the fully burdened hourly rate for the survey crew and shall fully reimburse City for 
all necessary materials and equipment. 
 
Preservation of existing monuments shall be Contractor’s responsibility to the extent reasonably possible.  
If Contractor is unable to preserve existing monuments, Contractor shall notify City of all monuments 
that will be disturbed by construction operations.  City will tie off said monuments and provide Contractor 
a notice to proceed.   
 
New monument wells that conform to the provisions in Section 25-1.01 “Survey Monuments” and 
Drawing M-1 “Monument Detail” will be required prior to setting new monuments.  Contractor shall 
include the cost of new monument well(s) if shown on the project plans in its contract price.  If no new 
monument wells are shown to be installed by contractor on the project plans, City may add the installation 
of the monument well to the project scope by Contract Change Order.   
 
5.21 TESTING: 
Unless otherwise noted, City of Turlock will supply all acceptance testing. Coordination of said testing is 
the responsibility of Contractor through the project’s inspector.  The Contractor shall provide at least 24 
hours’ notice to the Engineer in advance of needing acceptance testing.  If the Contractor request testing 
and the Contractor is not ready for the testing to occur, the Contractor shall be back charged the cover 
the cost of the testing firm. 
 
At sites chosen by the project inspector, City’s testing laboratory will conduct all tests.  Contractor shall 
supply any necessary equipment and or labor required to obtain all samples for the completion of the 
testing process. 
 
City of Turlock shall compensate the testing laboratory for all initial tests.  Secondary and all other follow-
up tests required due to failure of initial testing shall be reimbursed to City of Turlock based on the 
following schedule: 
 
Water sample test:  $300.00 Per Test 
Compaction test:   $100.00 Per Test 
 
5.22 SUBMITTALS: 
 
General 

 
Before making submittals, Contractor shall ensure that products and materials will be available in 
the quantities and in the time required by the Contract and the approved outline of construction 
activity.  Each submittal shall clearly identify, by highlighting, arrows or other defined and 
permanent mark, the products and materials proposed for use. 
 
All Submittals shall be made to Engineer by Contractor, including those generated by 
subcontractors and suppliers.  Contractor shall carefully review all subcontractor and supplier 
submittals before submitting to Engineer for review.  Submittals received from sources other than 
Contractor’s office shall be returned without action.  If a submittal contains extraneous 
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information, unmarked options or is incomplete, it will be returned to Contractor for correction 
and require re-submittal. 
 

Submission 
 

Submittals shall be made electronically in accordance with Section 5.29, “Internet Based 
Construction Management System,” of these special provisions.  
 
Each submittal shall contain, at a minimum, the following information: 
 
1. Title page including the following information: 
 

Name of Contractor 
Name of subcontractor (if applicable) 
Description of item 
Item Number on Bid Schedule 
Contractor’s initials and date indicating approval of item for submittal to Engineer 

 
2. The brochure, product data sheet or catalog cut sheet.  For all Product Data and 
Manufacturer’s Instructions, excise or cross out non-applicable information and clearly mark 
applicable information with citations to and terminology consistent with Contract Documents. 
 
3. Submittals that involve engineering computations or original design work shall show the 
name, the California State registration number, seal, and signature of the Professional Engineer 
certifying that such computations or design work are correct and in conformance with applicable 
standards, codes and accepted engineering practices. 
 
4. For product samples, Contractor shall submit two (2) representative samples, one of 
which may be retained for the duration of the project or indefinitely at the discretion of Engineer.  
Although a reasonable attempt will be made to maintain the samples in good condition, neither 
City nor its representative will be responsible for the condition of the samples if returned to 
Contractor. 
 
5. For material samples, unless a specific quantity is called for in the contract documents, 
Contractor shall submit a representative sample of the material, which may be retained for the 
duration of the project or indefinitely at the discretion of Engineer. 
 
6. Certificates of compliance shall be submitted by Contractor to Engineer for those materials 
and products for which no sample and test results are specified.  Certificates of compliance shall 
include the following information: 
 
7. Statement that the product complies with the respective contract specifications. 
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8. Producer’s name and address, product trade name and catalog number (if applicable), 
place of product origin, quantity of product to be furnished, and related contract plans and 
specification section numbers. 
 
9. A certified copy of test results pertaining to the product from a certified independent 
testing laboratory.  At the option of Engineer certified test results shall be signed and sealed by a 
Professional Engineer licensed to practice in the state of California. 
 
10.  Material Safety Data Sheets (MSDS) for all materials used or stored on the site that possess 
a MSDS, including materials used by Contractor for maintenance of equipment. 

 
Review 
 

Submittals will be processed by Engineer within ten (10) working days after receipt.  When a 
submittal cannot be returned within that period, the Engineer will, within a reasonable time after 
receipt of the submittal, give notice of the date by which that submittal will be returned.  Submittal 
shall receive one of four review actions: 
 

1. No Exceptions Taken – The submittal is approved without comments. 
2. Supply as Noted – The submittal is approved, provided that the Contractor addresses the 

included comments. 
3. Rejected – The submitted product cannot meet project requirements and is rejected.  

Contractor shall provide a separate product that meets project requirements as a 
resubmittal.   

4. Resubmit – The information provided with the submittal does not meet project 
requirements, however, Engineer has commented on some missing items that, if provided, 
may meet project requirements.  Contractor shall resubmit the same product and provide 
additional information per the Engineer’s comments.   

 
Engineer will review submittals for general conformance with the Contract Documents.  The 
work shall be in accordance with approved submittals except that the Contractor shall not be 
relieved of the responsibility for deviations from requirements of the Contract Documents by the 
Engineer’s approval of Shop Drawings, Product Data, Samples or similar submittals unless the 
Contractor has specifically informed-the Engineer in writing of such deviation at the time of 
submittal as part of a cover letter to the submittal itself, and as a written communication separate 
from the submittal cover letter, and (1) the Engineer has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive 
has been issued authorizing the deviation.  The Contractor shall not be relieved of responsibility 
for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the 
Engineer's approval thereof.  The Engineer’s review does not extend to accuracy of dimensions, 
quantities, or performance of equipment and systems designed by the Contractor, or means, 
methods, techniques, sequences, or procedures.  Unless specifically authorized to do so by 
Engineer, Contractor shall not procure, manufacture, or fabricate any part of the contract work 
until submittals related to said contract work have been favorably reviewed by Engineer. 
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“Or Equal” Items 
 

Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or "or equal" item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to for review under the circumstances 
described below. 
 
1. ”Or Equal" Items: If in the Engineer’s discretion an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so that no 
change in related Work will be required, it may be considered by Engineer as an "or-equal" item, 
in which case review and approval of the proposed item may be accomplished.  A proposed item 
of material or equipment will be considered functionally equal to a named item if: 
 
a. In the exercise of reasonable judgment Engineer determines that: (i) it is at least equal in 
quality, durability, appearance, strength, and design characteristics; (ii) it will reliably perform at 
least equally well the function of the named item, and; 
 
b. Contractor certifies that: (i) there is no increase in cost to the City; and (ii) it will conform 
substantially, even with deviations, to the detailed requirements of the item named in the Contract 
Documents. 

 
5.23 NOTICE OF POTENTIAL CLAIM: 
Attention is directed to Section 5-1.43 “Potential Claims and Dispute Resolution,” of the Caltrans 
Standard Specifications. 
 
5.24 PRESERVATION OF EXISTING MONUMENTS: 
Preservation of existing monuments shall be Contractor’s responsibility.  Contractor shall notify Engineer 
of all monuments that may/will be disturbed by construction operations.  Engineer will tie off said 
monuments and provide Contractor a notice to proceed. 
 
Once Contractor is finished with its construction operations, Engineer will relocate the monuments.  
Contractor shall install a monument will with concrete collar at each location which shall conform to the 
provisions in Section 22-1 “Survey Monuments” and Drawing M-1 “Monument Detail”, of the Standard 
Specifications and these special provisions. 
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
the work involved with protecting existing monuments as specified above, shall be considered as included 
in the prices paid for the various contract items of work and no additional compensation will be allowed 
therefore. 
 
5.25 INTERNET BASED CONSTRUCTION MANAGEMENT SYSTEM: 
General 
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The Engineer and Contractor shall utilize Virtual Project Manager (http://www.virtual-pm.com/), 
herein after called VPM, for submission of all data and documents (unless specified otherwise in this 
Section) throughout the duration of the Contract.  VPM is an electronic project management system 
accessible through the Internet used to create, share, and review construction management 
documentation.  VPM is provided by the Engineer at no cost to the Contractor.  VPM will be made 
available to all Contractors’ personnel, subcontractor personnel, suppliers, consultants, Engineer, and 
any of Engineer’s representatives or agents.  The joint use of this system is to facilitate electronic exchange 
of information, automation of key processes, electronic notification of project activity, and overall 
management of contract documentation. VPM shall be the primary means of project information 
submission and management. 
 
The Engineer will establish the Contractor’s access to VPM by enabling access and assigning user profiles 
to Contractor personnel, including subcontractors and suppliers, as requested by Contractor. All 
authorized personnel shall have an individual user profile; no joint-use or shared user profiles will be 
allowed. Each user profile shall be assigned to a user group and have specific permission settings and 
privileges based on the user’s need within VPM. Entry of information exchanged and transferred between 
the Contractor and its subcontractors and suppliers on VPM shall be the responsibility of the Contractor. 
 
The Contractor shall use computer hardware and software that meets the requirements of the VPM 
system. As recommendations are modified by VPM, the Contractor will upgrade their system(s) to meet 
or exceed the recommendations. Upgrading of the Contractor's computer systems will not be justification 
for a cost or time modification to the Contract.  The Contractor shall ensure its own connectivity to VPM 
through their internet service provider.   
 
The Contractor shall be responsible for the validity of the information they place in VPM, for the training 
of their personnel to understand and utilize VPM, as well as the provision and accessibility of adequate 
resources to connect with VPM.  Accepted users shall be knowledgeable in the use of computers, 
including Internet browsers, email programs, and the Portable Document Format (PDF) document type.  
The Contractor shall utilize the existing forms in VPM to the maximum extent possible. If a form does 
not exist in VPM the Contractor must include their own form or a form provided by the Engineer as an 
attachment to a submittal, RFI, or other document within VPM.  Note that only the following file types 
are accepted as attachments to documents within VPM: PDF files, Microsoft Word (DOC) files, Microsoft 
Excel (XLS) files, picture files (JPG, TIFF, BMP, JPEG, etc.).  PDF documents will be created through 
electronic conversion prior to uploading, such as through a “print to file” feature or “save as pdf” feature, 
rather than optically scanned whenever possible.  
 
Contractor shall provide a list of key VPM personnel for the Engineer’s acceptance. The list shall include 
the following information: first name, last name, address, title, office phone number, cell phone number, 
and email address.  The Engineer is responsible for adding and removing users from the system and 
establishing read, write, and approval permission levels.  
 
Company Documents 
This area is reserved for general documentation not related to a specific project.  Only the Engineer shall 
post content in this area.  Examples of content found in this area are: the City of Turlock Standard 
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Specifications and Drawings, the 2010 Caltrans Standard Specifications, and the 2010 Caltrans Standard 
Plans.  All files are in PDF format. 
 
Project Summary 
The project summary tab provides an overall summary of the project.  It includes the current weather, 
the working days remaining and a summary of work for the past week.  The summary of work is generated 
from the City’s project inspector and the daily logs.  This tab is for information only and the Contractor 
shall not take any action here. 
 
Task Manager 
The project schedule the Contractor submits is converted into a format that is uploaded by the Engineer 
into the task manager tab.  The Contractor is responsible for providing schedule updates to the Engineer 
whenever the work progress in a manner different than the approved schedule. 
 
Change Order Manager 
The change order manager tab shall be used to track project change orders.  Any potential change orders 
shall be tracked as a Request for Information (RFI) in the RFI tab.  Once the Engineer agrees that a RFI 
will result in a contract change order, a new contract change order shall be created by the Engineer in the 
change order manager tab.  The Engineer will finalize the contract change order through this tab.  Once 
the change order is finalized, the Engineer will present the contract change order at a City Council 
meeting.  After City Council approval the Engineer will make payment on the contract change order. 
 
Transmittals 
The transmittal tab shall be used to communicate general project information amongst all parties as well 
as used by the Contractor in the submission of certified payroll reports.  The Engineer will upload the 
project-specific information including: bid documents, conformed plans, conformed specifications and 
the Notice to Proceed to the transmittal tab.   
 
The Contractor shall submit certified payroll reports on a weekly basis through the transmittal tab.  Each 
week shall have a separate transmittal where all the certified payroll reports and statements of non-
performance for each contractor shall be posted. 
 
Submittals 
All submittals shall be submitted through the submittal tab.  The preferred document type is PDF. 
 
Before making submittals, the Contractor shall ensure that products and materials will be available in the 
quantities and in the time required by the Contract and the approved schedule of activities.  Each submittal 
shall be legible and clearly identify, by highlighting, arrows or other defined and permanent mark, the 
products and materials proposed for use. 
 
All submittals shall be generated from the prime contractor and any submittals that are uploaded by 
subcontractors or suppliers will not be reviewed.  Contractor shall carefully review all subcontractor and 
suppliers submittals before submitting it to the Engineer for review.  If a submittal contains extraneous 
information, unmarked options or is otherwise incomplete, it will be rejected and the Contractor shall 
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make corrections and upload the resubmittal.  Any resubmittal shall be made to the same transmittal item 
in VPM. 
 
Submittals shall be processed by the Engineer within ten working days after upload to VPM.  The Engineer 
will review submittals for general conformance with the Contract Documents and standards.  Such review 
by the Engineer shall not relieve the Contractor of any responsibility for full compliance with the Contract 
Documents.  Unless specifically authorized to do so by the Engineer, the Contractor shall not procure, 
manufacture, or fabricate any part of the contract work until submittals related to said contract work have 
been approved by the Engineer. 
 
Each submittal shall have a unique title that is comprised of the item followed by a comma and the section 
of the specifications that reference the item (e.g. Minor Concrete, Section 8.01).  The submittal type shall 
either be project materials or project information.  The submittal description shall be used to identify any 
pertinent information or list a description of the item being submitted. 
 
Certificates of compliance shall be submitted through the submittal tab.  The submittal type shall be 
“certificate of compliance”. 
 
The Contractor shall submit progress invoices on the last working day of the month through the 
transmittal tab (select “progress invoice” for the type).  The Engineer will review the submitted content 
and if found acceptable the Engineer will upload an official invoice for the Contractor to sign.  The 
Contractor shall sign in blue ink and upload the signed invoice to the same transmittal where the Engineer 
will then process for payment. 
 
RFIs 
The RFI tab shall be used to request information from the Contractor to the Engineer.  The Contractor 
shall create a RFI upon recognition of any event or question of fact arising from the contract work.  The 
RFI type for this submittal shall be “Request for Information.”  The Engineer will also utilize the RFI tab 
in a similar manner when there is a question for the Contractor; this RFI type shall be “Response 
Required.” 
 
The Engineer will respond to a RFI submitted by the Contractor within five (5) working days.   
 
Daily Logs 
The daily log tab is used by the City to document the activities of the work, any correspondence or 
direction given in the field, safety concerns and general comments about the project.  The Contractor 
may view the contents of this tab for reference purposes.  The information entered into the daily log tab 
is used to populate the project summary tab. 
 
WSWD 
The weekly statement of working days will be posted to the WSWD tab.  VPM automatically generates 
the WSWD from the information entered into the daily log tab.  The WSWD shows the working days 
and non-working days charged for the reporting week, any time adjustments, a work completion date 
with the remaining working days left in the contract and the controlling activities for the week. 
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The Contractor will be allowed 15 days from the last working day of the weekly statement to protest in 
writing the correctness of the statement.  The Contractor shall submit a transmittal stating what is being 
protested and the reasons for protest.  The Engineer will respond to the protest.  The Contractor may 
protest the Engineer’s response by submitting a claim in accordance with Section 5.27 “Notice of Potential 
Claim” of the special provisions. 
 
5.26 BUSINESS LICENSE: 
Contractor shall obtain a City of Turlock business license prior to issuance of the Notice to Proceed.  The 
cost of the business license is a up-front fee of eighty four dollars ($84) plus fifty cents per thousand dollars 
in revenue received for work performed on the project, made payable on a semi-annual basis.  Business 
Licenses are obtained through the Finance Division at Turlock City Hall, 156 S. Broadway, Suite 114.  
Additional information can be found on the City’s website at 
http://ci.turlock.ca.us/doingbusinessinturlock/businesslicenses/newbusinesslicense.asp. 
 
Full compensation for obtaining a business license as specified above shall be considered as included in the 
prices paid for the various contract bid items and no additional compensation will be allowed therefore. 
 
5.27 TEMPORARY CONSTRUCTION POWER: 
If temporary construction power is determined to be needed by the Contractor to perform the work, 
Contractor shall arrange and pay for all temporary electric power.  The cost of temporary power shall be 
considered as included in the various contract bid items and no additional compensation will be allowed 
therefore. 
 
5.28 SALVAGE MATERIALS: 
If Contractor is directed to salvage materials in the Contract Documents, Contractor shall arrange for 
delivery of said item(s) to the City of Turlock Corporation Yard located at 701 S. Walnut Road, unless 
noted otherwise.  Contractor shall coordinate delivery of salvaged materials through the public works 
inspector.   
 
5.29 PERMITS: 
Contractor is required to obtain the following permits. 
 
Permit: Agency / 

Division: 
Required for: Fee Notes 

Erosion and 
Sediment 
Control Plan 

City of Turlock Any ground disturbing 
work 

$0 See Special Provisions 
section “EROSION 
CONTROL” 

Encroachment 
Permit 

City of Turlock Any work within City 
limits, including traffic 
control  

$0 Issued by City 
Engineering Division after 
contract execution 

Encroachment 
Permit 

Stanislaus 
County 

Any work outside of 
City limits (north of 
Taylor Road), including 
traffic control  

TBD, 
paid by 
City 
direct to 
County  

Contractor shall apply for 
the permit and provide all 
required information for 
issuance of a permit.  City 
will assist required with 
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supplementary 
information as necessary 

Monthly 
Hydrant Use 
Permit 

City of Turlock 
Municipal 
Services 
Department 

Use of construction 
water from hydrants 

$0, 
though a 
deposit is 
required 
for meter 

See Special Provisions 
section “USE OF 
HYDRANTS FOR 
CONSTRUCTION 
PURPOSES” 
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SECTION 7 (BLANK) 
 

SECTION 8 (BLANK) 
 

SECTION 9 DESCRIPTION OF WORK 
 
The work consists, in general of: demolition, shoring, utility potholing, traffic control, trenching, 
installation of water mains and lateral pipes, valves, fittings, fire hydrants, installation of sewer mains and 
manholes, paving, curb, gutter and sidewalk, and other associated work. 
 
The work includes all necessary labor, materials, tools, equipment and any incidentals needed to perform 
the improvements as shown on the contract plans. 
 
BID ALTERNATES 
City shall consider the following additive bid alternates which may or may not be included in the contract 
price at City’s option as shown on the Bidder’s Form.  The basis of award shall be the lowest bid price on 
the base contract without consideration of the prices on the additive items. 
 

 Additive Bid Alternate “A” - Utility Services to 4475 N. Golden State Blvd 
 Additive Bid Alternate “B” - Utility Services to 4475 N. Golden State Blvd (Combined Water 

Service) 
 
See Section 10 of these Special Provisions for additional information related to Bid Alternates. 
 
 

SECTION 10  CONSTRUCTION DETAIL 
 
10.01 MOBILIZATION & DEMOBILIZATION: 
Mobilization is intended to compensate the Contractor for operations including, but not limited to, those 
necessary for the movement of personal, equipment, supplies and incidentals to / from the project site; 
for the payment of premium cost and insurance for the project; for any necessary costs of acquisition of 
equipment, including purchase and mobilization expense; for applying and obtaining all necessary permits 
from outside agencies; and for any other work and operations which must be performed or costs that must 
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be incurred incident to the initiation of meaningful work at the site and for which payment is not otherwise 
provided in the contract. 
 
(1) When 5 percent of the original contract amount is earned, 50 percent of the amount bid for 
mobilization, or 5 percent of the original contract amount, whichever is less, may be paid. 
 
(2) When 10 percent of the original contract amount is earned, 75 percent of the amount bid for 
mobilization or 7.5 percent of the original contract amount, whichever is less, may be paid. 
 
(3) When 20 percent of the original contract amount is earned, 95 percent of the amount bid for 
mobilization, or 9.5 percent of the original contract amount, whichever is less, may be paid. 
 
(4) Upon completion of all work on the project, the remaining amount bid for mobilization & 
demobilization will be paid. 
 
10.02 CONSTRUCTION PROJECT SIGN: 
Contractor shall furnish and install an 8’x 4’ project sign as detailed below at location directed by the 
City.  Project signs shall have a white background with black lettering, borders, graphics and lines.  The 
Engineer shall provide all necessary funding information at the preconstruction meeting.  The Contractor 
shall install project signs before performing any other work on the site.  Contractor shall remove all 
project signs and fill postholes after all punch list items have been completed and signed off by the City 
Inspector. 
 
The contract price paid for each construction project sign shall include full compensation for furnishing 
all labor, material, tools, equipment and incidentals, and for doing all the work involved in constructing, 
installing and removing construction project signs, complete in place, as shown on the plans, specified in 
the standard specifications and these special provisions, and as directed by Engineer.   
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10.03 DEMOLITION, REMOVAL AND ABANDONMENT: 
Concrete, asphalt concrete and all other items designated on the plans for demolition, removal and 
abandonment in order to install the improvements as shown on the plans, shall be demolished, removed, 
abandoned and disposed of outside the right of way in accordance with the provisions in Section 7-10 of 
the Standard Specifications. Saw-cut all concrete and asphalt materials surfaces prior to removal. 
 
Fire hydrant runs will impact existing frontage improvements.  Per section 14-1 of the City Standard 
Specifications (Errata 1), when utilities are to be placed crossing under existing frontage improvements 
(i.e. curb and gutter, sidewalk, driveway approaches, etc.), the improvements shall be removed to 
existing expansion joints and/or weakened plane joints.  This bid item shall include the cost to demolish 
and remove frontage improvements per City standards for all fire hydrant runs shown on the plans.   
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Contractor shall sawcut, remove concrete, excavate, compact subgrade, and construct two (2) concrete 
pedestrian curb ramps at existing refuge islands at the southeast and northeast corners of the intersection 
of Taylor Road and N. Golden State Boulevard adjacent to rehabilitated pavement surfaces contiguous 
with trench patching.  The pedestrian curb ramp shall be constructed similar in style to City Standard 
Drawing No. C-13 “Mid-Block Pedestrian Ramp.”  Each curb ramp is estimated to encompass 
approximately 85 square feet each and shall consist of flared ends, low and high curb, ramp, and ramp 
landing.  Design details sufficient to construct each ramp shall be provided at a later time.  The bid item 
for “demolition, removal and abandonment” shall include the demolition of the existing ramps to be 
reconstructed.  
 
The lump sum price paid for demolition, removal and abandonment shall include full compensation for 
furnishing all labor, material, tools, equipment and incidentals, and for doing all the work involved in 
demolition, removal and abandonment of the existing improvements as shown on the plans, specified in 
the standard specifications and these special provisions, and as required to install proposed improvements, 
and as directed by Engineer. 
 
10.04 SHORING, SHEETING AND BRACING: 
Contractor shall install shoring, sheeting and bracing for the protection of workers and shall conform to 
Cal-OSHA requirements.  Contractor shall submit shoring system to the Engineer for review and 
approval.  Contractor shall not start activities that require shoring, sheeting and/or bracing to be in place 
before the shoring system is accepted and approved by the Engineer.  
 
The contract lump sum price paid for shoring, sheeting and bracing shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
installing the shoring, sheeting and bracing, complete in place, as shown on the plans, and as required by 
law, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer. 
 
10.05 EROSION CONTROL: 
Contractor is required to provide an Erosion and Sediment Control Plan (ESCP) for review and approval 
by the City of Turlock Engineering Division.  A blank ESCP worksheet is available to download from the 
City’s website at https://ci.turlock.ca.us/buildinginturlock/landdevelopment/improvementplan.asp.  
The plan must be approved prior to beginning of work on-site.  Contractor shall implement Best 
Management Practices (BMPs) before construction occurs both in the area of work, as well as staging 
areas.  Contractor shall maintain BMPs in good working condition at all times.  Contractor shall provide 
drain inlet protection, at a minimum.  The completed ESCP and required BMPs must be in place prior to 
soil disturbing construction activities. 
 
The contract lump sum price paid for Erosion Control shall include full compensation for preparing the 
ESCP and implementing the required BMPs complete in place, as shown on the plans, and as required by 
law, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer. 
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10.06 UTILITY POTHOLING: 
Prior to the beginning or continuation of any trenching for the installation of utilities, the Contractor shall 
pothole all utility crossings and potential utility conflicts identified on the plans and identified by 
Underground Service Alert (USA) utility markings.  In accordance with Section 2.02 “EXISTING 
UTILITIES, FACILITIES, AND SITE CONDITIONS,” the contractor shall immediately notify the 
Engineer of any utility conflicts and changes in the conditions of the work that are brought to light through 
utility potholing. Potholes shall be backfilled compacted and patched or plated prior to opening the paved 
surface up to traffic. 
 
The lump sum price paid for utility potholing shall include full compensation for furnishing all labor, 
material, tools, equipment and incidentals, and for doing all the work involved in utility potholing as 
shown on the plans, specified in the standard specifications and these special provisions, and as directed 
by Engineer. 
 
10.07 TRAFFIC CONTROL: 
Contractor shall comply with the City of Turlock Standard Specifications Section 11 “Traffic Safety.”  
Contractor shall submit a completed Temporary Traffic Control Plan Checklist with submittal of the 
Temporary Traffic Control Plan.  The checklist may be found online at the City’s website at 
https://ci.turlock.ca.us/_pdf/trafficengineeringdoc.asp?id=4 
 
The lump sum price paid for traffic control shall include full compensation for furnishing all labor, 
material, tools, equipment and incidentals, and for doing all the work involved in developing and 
implementing traffic control as shown on the plans, specified in the standard specifications and these 
special provisions, and as directed by Engineer. 
 
Road closures shall not be allowed.  Contractor shall sequence and plan the work to install the utilities 
using lane closures only.   
 
10.08 TEMPORARY BACKFLOW PREVENTION: 
Contractor shall provide a sanitized USC Foundation approved backflow assembly of size equal to that of 
the water main to be installed.  The type required and its installation shall conform to the "Manual of 
Cross-Connection Control and Hydraulic Research”, by the University of Southern California.  
Information regarding the above may be obtained from the Engineer. The Contractor shall connect the 
device at the point of connection under the supervision of Municipal Services personnel and the Engineer. 
Upon successfully passing all testing of the mainline extension, the Contractor, under the supervision of 
Municipal Services personnel and the Engineer, shall remove the backflow assembly and complete the 
connection of the mainline extension. 
 
The lump sum price paid for temporary backflow prevention shall include full compensation for furnishing 
all labor, material, tools, equipment and incidentals, and for doing all the work involved in temporary 
backflow prevention as shown on the plans, specified in the standard specifications and these special 
provisions, and as directed by Engineer. 
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10.09 POTABLE WATER SYSTEM:  
All work on the potable water system shown on the plans shall comply with Section 15 “Water Systems”   
of the City of Turlock Standard Specifications and Drawings.  
 

GENERAL: 
Pipe materials and installation practices shall be in accordance with Section 15, “Water System,” 
of the City of Turlock Standard Specifications and Drawings, the plans and these special provisions. 
Provide grip rings on mechanical joint fittings, change of direction, cap ends and valves as 
necessary. 

 
12" PVC WATER MAIN, 6” PVC WATER PIPE: 
12" PVC water main and 6” water pipe shall be C-900 PVC pipe, or approved equal, in accordance 
with Section 15-1.03. “Poly-Vinyl-Chloride Pipe,” of the City of Turlock Standard Specifications 
and Drawings, the plans and these special provisions. Installation shall conform to Section 14 
“Trenching and Backfilling” of the City of Turlock Standard Specifications and Drawings, Errata 
1, the plans and these special provisions. 

 
PIPE LAYING: 
All pipes shall be laid true to the lines and grades as shown on the plans.  If in any circumstance 
there is a confrontation between an existing permanent pipe and the proposed line, the 
Contractor, with the written approval of the Engineer, may lay the pipe at an elevation other than 
that specified on the plans.  
 
The pipe shall at all times during loading, unloading, moving and laying operations, be handled 
with care.  The Engineer shall be the judge of whether pipe, coupling fitting, etc., has been 
damaged and any material so classified shall be removed from the work site permanently. 
 
The Contractor shall take extra precautions to ensure that the unfinished end of the pipe is securely 
plugged prior to commencing backfilling operations for that length of pipe.  At the close of the 
day' operations, or whenever workmen are absent from the job site, the last section of pipe shall 
be plugged, capped or otherwise tightly closed to prevent the entry of foreign matter of any 
nature. The interior of the pipe shall be kept free from dirt and other foreign material as the pipe 
laying progresses and said interior of pipe shall be left clean at the completion of the work. 
  
 
Unless otherwise specified by the Engineer, all pipes shall be laid with the bells facing the direction 
of laying and shall be laid in accurate conformity with the prescribed lines and grades.  Each length 
shall be jointed to the preceding section as hereinafter specified; and after said jointing procedure 
has commenced, there shall be no movement of the pipe whatsoever in subsequent operations.  
Each pipe shall have a firm bearing for its full length in the trench, except at bell holes and field 
joints. Only approved lubricants shall be used as an aid to mating bells and spigots.  The reference 
line on the spigot end should be flush with the end of the bell. Whenever necessary to deflect the 
pipe from a straight line either in the vertical or horizontal plane to avoid obstructions, or where 
long radius curves are permitted, the degree of deflection at joints shall be approved by the 
Engineer. 
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When excessive groundwater conditions are encountered, such that the trench bottom cannot be 
kept dry during pipe laying operations, the Contractor shall excavate the trench six inches or more 
below the barrel of the pipe and backfill to grade with crushed rock.  Ground water shall be kept 
below the surface of the gravel bedding with suitable dewatering equipment during all pipe laying 
operations.  Over-excavation and crushed rock shall be furnished at the Contractor's expense. 
 
VALVES: 
Gate valves and butterfly valves shall be in accordance with Section 15-1.04 “Gate Valves,” of 
the City of Turlock Standard Specifications and Drawings, the plans and these special provisions.  
Each valve shall be installed in a valve box. 
 
FITTINGS: 
Fittings shall be in accordance with Section 15-1.05 “Fittings,” of the City of Turlock Standard 
Specifications and Drawings, the plans and these special provisions. 
 
VALVE BOXES: 
Valve boxes shall be in accordance with Section 15-1.06 “Valve Boxes,” and Drawing W-4, “Water 
Valve Box,” of the City of Turlock Standard Specifications and Drawings, the plans and these 
special provisions. 
 
THRUST BLOCKS: 
Thrust Blocks shall be in accordance with Section 15-1.09 “Thrust Blocks,” and Drawing W-2, 
“Thrust Blocks,” of the City of Turlock Standard Specifications and Drawings, the plans and these 
special provisions. 
 
CONCRETE COLLARS: 
The Contractor shall install concrete collars at each water valve in accordance with Drawing W-
3, “Line Valve,” of the City of Turlock Standard Specifications and Drawings. 

 
INTERRUPTION OF SERVICE: 
Service interruptions shall be in accordance with Section 15-1.10 “Interruption of Service,” of the 
City of Turlock Standard Specifications and Drawings, the plans and these special provisions.  

 
CONNECTION TO AND TAPPING EXISTING MAINS: 
Connections and tapping of existing mains shall be in accordance with Section 15-1.19 
“Connection to And Tapping Existing Mains,” of the City of Turlock Standard Specifications and 
Drawings, the plans and these special provisions.  
 
For all work specified to be completed by the City of Turlock Water Division, the Contractor 
shall provide all excavation, trench protection, material and labor not specifically identified as 
being provided by City, and backfill.   
 
Once a new water main has been disinfected and accepted by the Engineer, it will be considered 
an existing main. 
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DISINFECTION: 
Disinfection of new mains shall be in accordance with Section 15-2.01 “Chlorination and Isolation 
of New Mains,” of the City of Turlock Standard Specifications and Drawings, the plans and these 
special provisions. 
 
PRESSURE TEST: 
Pressure testing of new mains shall be in accordance with Section 15-2.04, “Leakage Test,” of the 
City of Turlock Standard Specifications and Drawings, the plans and these special provisions. 
 
WATER SERVICES: 
Water services shall be in accordance with Section 15-1.11 “Service Lines,” of the City of Turlock 
Standard Specifications and Drawings, the plans and these special provisions.  

 
At the replacement of existing services with new services, the Contractor shall install each service 
with 1" pipe noted and shall have a #12 tracer wire installed from the main to the curb stop.  
 
Specifically included in new services shall be the installation of a B-16 Christy box for 1” service 
at the property line with meter idler and curb stop. 

 
FIRE HYDRANT ASSEMBLIES: 
Fire Hydrant Assemblies shall include connection to the water main, gate valve and valve box, 
riser pipe, thrust block, and pavement marker and shall be installed per City of Turlock Standard 
Drawings W-1, W-2, W-3, in accordance with Section 15-1.08. “Fire Hydrants,” and Drawing 
W-1, “Fire Hydrant Assembly,” of the City of Turlock Standard Specifications and Drawings, the 
plans and these special provisions.  In addition, the bid items for fire hydrant assembly shall include 
the painting of red curb; see Special Provisions “Paint Red Curb.” 
 
MEASUREMENT: 
12” PVC Water Main includes trench excavation, pipe laying, and backfill and shall be paid for by 
the linear foot as determined by the Engineer and adjusted by the amount of any change order. 
 
6” PVC Water Pipe includes trench excavation, pipe laying, and backfill and shall be paid for by 
the lineal foot as determined by the Engineer and adjusted by the amount of any change order. 
 
12” Butterfly valve and valve box shall be paid for by the each as determined by the Engineer and 
adjusted by the amount of any change order. 
 
Gate valves shall be considered as included in the contract unit prices for all items requiring gate 
valves and no separate payment shall be made therefor. 
 
Fittings shall be considered as included in the contract unit prices for all items requiring fittings 
and no separate payment shall be made therefor. 
 
Valve boxes shall be considered as included in the contract unit prices for all items requiring valve 
boxes and no separate payment shall be made therefor. 
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Thrust blocks shall be considered as included in the contract unit prices for all items requiring 
thrust blocks and no separate payment shall be made therefor. 
 
Concrete collars shall be considered as included in the contract unit prices for all items requiring 
concrete collars and no separate payment will be made therefor. 
 
Interruption of service shall be considered as included in the contract unit prices for all items 
requiring interruption of service and no separate payment will be made therefor. 
 
Connection to existing water system shall be paid for by the each as determined by the Engineer 
and adjusted by the amount of any change order., unless stated otherwise in these specifications.  
 
Disinfections shall be considered as included in the contract unit prices for all items requiring 
disinfections and no separate payment will be made therefor. 
 
Pressure tests shall be considered as included in the contract unit prices for all items requiring 
pressure tests and no separate payment will be made therefor. 
 
Fire Hydrant Assembly shall be paid for by the each as determined by the Engineer and adjusted 
by the amount of any change order. 
 
Fire Hydrant Assembly with Bollards shall be paid for by the each as determined by the Engineer 
and adjusted by the amount of any change order. 
 
Bollards shall be considered as included in the contract unit prices for all items requiring bollards 
and no separate payment will be made therefor. 
 
PAYMENT: 
Payment for “Water System,” shall be at the respective unit prices as set forth in the proposal and 
shall include all labor, materials, tools, equipment, saw cutting, excavation, hauling, compaction 
and all work necessary for the completion and testing of these items as specified in the City of 
Turlock Standard Specifications and Drawings, the plans, these special provisions and as directed 
by the Engineer. 

 
10.10 COLD PLANE GRIND AND 2” HMA OVERLAY: 
Trench patching shall be in accordance with Section 14 “Trenching and Backfilling” of the City of Turlock 
Standard Specifications and Drawings, Errata 1, the plans and these special provisions. 
 
Grinding asphalt concrete pavement shall be performed by the cold planing method.  Grinding of the 
asphalt concrete pavement shall not be done by the heater planing method. 
 
Cold planing machines shall be equipped with a cutter head not less than 30-inches in width and shall be 
operated so as not to produce fumes or smoke.  The cold planing machine shall be capable of planing the 
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pavement without requiring the use of a heating device to soften the pavement during or prior to the 
planing operation. 
 
The depth, width and shape of the cut shall be as indicated on the typical cross sections or as directed by 
Engineer.  The final cut shall result in a uniform surface conforming to the typical cross sections.  The 
outside lines of the planed area shall be neat and uniform. Planing asphalt concrete pavement operations 
shall be performed without damage to the surfacing to remain in place. 
 
Planed widths of pavement shall be continuous except for intersections at cross streets where the planing 
shall be carried around the corners and through the conform lines.  Following planing operations, a drop 
off of more than 0.15-foot will not be allowed at any time between adjacent lanes open to public traffic. 
 
Where transverse joints are planed in the pavement at conform lines, no drop-off shall remain between 
the existing pavement and the planed area when the pavement is opened to public traffic.  If asphalt 
concrete has not been placed to the level of existing pavement before the pavement is to be opened to 
public traffic a temporary asphalt concrete taper shall be constructed.  Asphalt concrete for temporary 
tapers shall be placed to the level of the existing pavement and tapered on a slope of 30:1 or flatter to the 
level of the planed area. 
 
Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by 
any method that will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be 
completely removed, including the removal of all loose material from the underlying surface, before 
placing the permanent surfacing.  Such removed material shall be disposed of outside the highway right of 
way in accordance with the provisions in Section 7-10 of the Standard Specifications. 
 
The material planed from the roadway surface, including material deposited in existing gutters or on the 
adjacent traveled way, shall become the property of the Contractor and shall be disposed of at Contractor’s 
expense. Removal/sweeping operations of cold planed material shall be concurrent with planing 
operations and follow within 50 feet of the planer, unless otherwise directed by Engineer. 
 
Cold plane operations shall be scheduled such that not more than 7 calendar days shall elapse between the 
time when transverse joints are planed in the pavement at the conform lines and the permanent surfacing 
is placed at such conform lines. 
 
Hot Mix Asphalt (HMA) shall conform to the provisions in Section 39, “Hot Mix Asphalt,” of the Caltrans 
Standard Specifications. 
 
The HMA construction process shall be standard.  The aggregate gradation shall be ½” and the HMA type 
shall be type A.  The binder shall be PG 70-10. 
 
Contractor shall submit a quality control plan with the JMF.  The JMF will not be accepted until the 
quality control plan is submitted.  The Contractor’s quality control plan shall conform to the provisions 
in 39-2.02 “Contractor Quality Control” of the Caltrans Standard Specifications. 
 
Section 39-1.12C “Profilograph” of the Caltrans Standard Specifications shall not apply. 
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Contractor shall tack coat all surfaces to receive HMA and shall conform to the Caltrans Standard 
Specifications Section 39, “Hot Mix Asphalt.” 
 
The contract price paid per square feet for Cold Plane Grind and 2" HMA Overlay shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the 
work involved in grinding and paving per the City of Turlock Standard Specifications, including Errata 1, 
these Special Provisions, and as directed by the Engineer. 
 
10.11 MINOR CONCRETE (CURB, GUTTER AND SIDEWALK): 
Minor Concrete shall conform to the requirements of Section 13 of the City of Turlock Standard 
Specifications and Drawings.  
 

The surface of all concrete shall be finished with a steel trowel to a dense, hard, smooth finish, followed 
by a light broom finish. Addition of water to the surface to facilitate brooming will not be permitted under 
any circumstances. The finish surface shall not vary more than ⅛ inch from a 10 foot straight-edge laid 
along the surface of the curb, gutter and sidewalk.  The finish surface shall be free of all blemishes. 
 

Contractor shall submit a certificate of compliance for all minor concrete. 
 
Fire hydrant runs will impact existing frontage improvements.  Per section 14-1 of the City Standard 
Specifications (Errata 1), when utilities are to be placed crossing under existing frontage improvements 
(i.e. curb and gutter, sidewalk, driveway approaches, etc.), the improvements shall be removed to 
existing expansion joints and/or weakened plane joints, and shall be paid for as part of the bid item for 
“Demolition, Removal, and Abandonment.”  As the exact location of the proposed fire hydrant in relation 
to joints is unknown, the bid form includes an estimate of ten (10) lineal feet of curb and gutter and fifty 
(50) square feet of sidewalk per fire hydrant run.  Contractor shall replace the frontage improvements per 
section 14-1 of the City Standard Specifications and the  
 
Quantities of Minor Concrete (Curb and Gutter) to be paid for by the lineal foot include earthwork, 
forming, pouring and finishing minor concrete and will be calculated on the basis of the actual length 
measured in the field.   
 
Quantities of Minor Concrete (Sidewalk) to be paid for by the square foot include earthwork, forming, 
pouring and finishing minor concrete and will be calculated on the basis of the actual area measured in the 
field. 
 
10.12 ACCESS RAMP (ADDED LABOR AND DETECTABLE WARNING ONLY): 
Contractor shall sawcut, remove concrete, excavate, compact subgrade, and construct two (2) concrete 
pedestrian curb ramps at existing refuge islands at the southeast and northeast corners of the intersection 
of Taylor Road and N. Golden State Boulevard adjacent to rehabilitated pavement surfaces contiguous 
with trench patching.  The pedestrian curb ramp shall be constructed similar in style to City Standard 
Drawing No. C-13 “Mid-Block Pedestrian Ramp.”  Each curb ramp is estimated to encompass 
approximately 85 square feet each and shall consist of flared ends, low and high curb, ramp, and ramp 
landing.  Design details sufficient to construct each ramp shall be provided at a later time.  The demolition 
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of existing ramps shall be paid for as part of the bid item “demolition, removal, and abandonment.”  The 
curb, gutter, and sidewalk areas constructed for the ramp shall be paid for under the bid items for minor 
concrete based on the actual quantities measured in the field.  The cost for the additional labor to form 
the ramp above that required for standard curb, gutter, and sidewalk, as well as furnishing and installing 
a detectable warning surface shall be paid for under the bid item “Access ramp (labor and detectable 
warning only).” 
 
Access Ramps shall conform to the provisions of Section 13, “Concrete Construction” of the City Standard 
Specifications and Drawings. 
 
Detectable warning surfaces shall be manufactured by “ARMOR-TILE” or approved equal.  The 
Contractor shall install detectable warning surfaces in a manner that extends the entire width of the 
opening of the ramp for a depth of 3 feet. 
 
Quantities of Access Ramp (Labor and Detectable Warning Only) to be paid for by the each will be 
calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered 
by Engineer.  The contract price paid per each for Access Ramp (Labor and Detectable Warning Only) 
shall include full compensation for furnishing the additional labor needed to form the ramp in curb and 
gutter and sidewalk areas to the required line and grade plus furnishing and installing detectable warning 
surface material, including tools, equipment and incidentals, complete in place, as shown on the plans, 
specified in the standard specifications, these special provisions, and as directed by Engineer. 
 
10.13 SANITARY SEWER MANHOLE: 
Contractor shall install the sanitary sewer manholes in accordance with the project plans and the City of 
Turlock Standard Specifications and Drawings.   
 
The contract lump sum price paid for Sanitary Sewer Manhole shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
constructing the sanitary sewer drop manhole, complete in place, as shown on the plans, and as required 
by law, as specified in the Standard Specifications and these Special Provisions, and as directed by the 
Engineer. 
 
10.14 PVC SANITARY SEWER PIPE: 
Contractor shall install sanitary sewer pipe in accordance with the Standard Specifications and Drawings, 
the project plans and these special provisions.   
 
Pipe material shall be 18” PVC SDR-35, 12” PVC SDR-26 and 8” PVC SDR-26 sanitary sewer pipe or 
approved equal.  Contractor shall dig, lay, and backfill sanitary sewer pipe in accordance with Standard 
Specifications Section 14 (Errata 1), the project plans, and these special provisions. 
 
Quantities of sanitary sewer pipe to be paid for on the linear foot shall be calculated on the basis of the 
actual installed length of pipe in the horizontal plane as verified in the field by the Engineer.  Specifically 
included in the measurement and payment of 18” PVC SDR-35, 12” PVC SDR-26 and 8” PVC SDR-26 
sanitary sewer pipe is the trenching, excavation and replacement of any improvements that are disturbed 
due to the installation of the pipe.   



 

 
82 

 
The contract price paid per linear foot for PVC sanitary sewer pipe shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in 
constructing and testing the 18” PVC SDR-35, 12” PVC SDR-26 and 8” PVC SDR-26 sanitary sewer pipe, 
complete in place, as shown on the plans, and as required by law, as specified in the Standard Specifications 
and these Special Provisions, and as directed by the Engineer. 
 
10.15 PREPARE EXISTING SURFACE: 
Contractor shall prep the existing surface prior to placing HMA.  Prepping the surface shall consist of 
sweeping the entire area to remove debris, organic matter, dirt, etc.  Any work that will be required to 
fill potholes or make the surface suitable for paving that is not covered by other sections in these 
specifications shall be paid as extra work, through force account. 
 
A pothole is defined as any hole or depression in the pavement that is less than 1 square yard in size and is 
1” or greater in depth. Potholes shall be filled and compacted with Hot Mix Asphalt Type A and shall 
conform to Section 39, “Hot Mix Asphalt” of the 2010 Caltrans Standard Specifications.  
 
Prior to placing the Hot Mix Asphalt the pothole and surrounding area shall be cleaned and all surfaces 
shall be tack coated per Section 39, “Hot Mix Asphalt” of the Standard Specifications. 
 
The cost for preparing existing surface prior to placing HMA shall be considered as included in other bid 
items and no separate payment will be made therefor. 
 
10.16 ADJUST FRAMES AND COVERS TO GRADE: 
Any frames and covers of new and existing manholes, valve boxes, traffic boxes, monuments, etc, shall 
be adjusted to grade and shall conform to the provisions in Section 12-12, “Adjusting Manhole Frames, 
Monuments and Valve Boxes”, of the Standard Specifications and these special provisions. 
 
The contract price paid for adjust frames and covers to grade shall be considered as included in the contract 
unit prices for all items requiring adjust frames and covers to grade and no separate payment will be made 
therefor. 
 
10.17 TRAFFIC SIGNAL DETECTOR LOOP: 
Contractor shall replace existing traffic signal detector loops that are damaged due to trenching, grinding, 
and paving.  Traffic signal detectors shall conform to the provisions in Section 86, “Signals, Lighting and 
Electrical Systems”, of the Caltrans Standard Specifications, Section 18 of the City Standard Specifications, 
City Standard Drawings E-12 and E-13, these special provisions and the project plans. 
 
Detector handholes shall be placed for all detector loops and shall be located on the line lines.  Handholes 
shall be raised and set to existing grade without the use of riser rings or locking grade rings.  Handholes 
shall be set on bricks clean, crushed rock sump shall be installed.  The bottom of the handholes shall not 
be filled with mortar or concrete. 
 
Where no handhole exist, Contractor shall install handhole, conduit, and traffic detector loop.  Contractor 
shall set handholes to grade after paving operations have been completed. 
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The contract price paid per each for traffic signal detector loops shall include all detector wire, wire 
landings, connections, handholes, and other work required such that the existing traffic signal controller 
detects vehicles after installation.   
 
10.18 TEMPORARY PAVEMENT STRIPING AND MARKINGS: 
The Contractor shall furnish, place, maintain and remove temporary markings (tape) in accordance with 
industry standard accepted practices immediately after paving.  Nothing in these Special Provisions shall 
be construed as to reduce the minimum standards specified in the California MUTCD for streets and 
highways.  Temporary pavement delineation shall not be applied over existing markings, and shall be 
maintained until replaced with permanent ones.  Any temporary pavement marking conflicting with new 
traffic pattern shall be promptly removed, or removed as directed by the Engineer. 
 
The contract price paid for temporary pavement striping and markings shall be considered as included in 
the contract unit prices for all items requiring temporary pavement striping and markings and no separate 
payment will be made therefor. 
 
10.19 THERMOPLASTIC STRIPING AND MARKINGS: 
Contractor shall replace existing traffic striping and markings impacted by grinding and paving operations, 
though as identified by the detail number and description included on the bid form.   
 
All traffic stripes and pavement markings shall conform to Section 84, “Traffic Stripes and Pavement 
Markings,” of the Caltrans Standard Specifications.  All striping and markings shall be Thermoplastic and 
shall conform to Section 84-2, “Thermoplastic Traffic Stripes and Pavement Markings,” of the Caltrans 
Standard Specifications. 
 
Contractor shall provide temporary “cat track” striping for Engineer’s approval prior to installing 
permanent striping and markings.  Thermoplastic striping and markings shall be placed within seven (7) 
calendar days after paving work has ceased. 
 
Pavement markings shall be measured and paid for in accordance with the Caltrans Standard Plans by the 
square foot. 
 
Traffic stripes shall be measured and paid for by the linear foot, respective to the detail on the Caltrans 
Standard Plans. 
 
10.20 PAVEMENT MARKERS: 
All pavement markers shall conform to Section 85, “Pavement Markers,” of the Caltrans Standard 
Specifications. 
 
Contractor shall install blue raised reflective pavement markers to mark fire hydrant locations.  The blue 
reflective pavement markers shall be placed 6 inches from the centerline stripe or approximately center 
of the pavement where there is no centerline stripe on the side nearest the fire hydrant.   
 
Ceramic markers shall not be used. 
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Pavement markers shall be placed within seven (7) calendar days after paving work has ceased. 
 
10.21 PAINT RED CURB: 
Contractor shall paint face and top of curbs red in accordance with the current MUTCD as identified on 
the project plans and at all fire hydrants where curb is present.  Contractor shall submit one 1-gallon 
sample of the paint to be used.  
 
The contract price paid for paint red curb shall be considered as included in the contract unit prices for 
Fire Hydrant Assembly and no separate payment will be made therefor. 
 
10.22 FINAL CLEANUP: 
Upon completion of the work, the Contractor shall remove all equipment, debris, and shall leave the site 
in a neat clean condition to the satisfaction of the Engineer.  The Contractor shall clean the area of all 
construction related materials and sweep the entire project area including sidewalk and gutter thoroughly. 
All project signs, construction signs, cones, barricades, and conflicting markings shall be removed.  At the 
request of the Contractor, a final punchlist will be provided.  After all items of the punchlist have been 
completed to the satisfaction of the Engineer, the Engineer will issue substantial completion.  The accrual 
of working days will cease after substantial completion has been issued. 
 
The contract price paid for final cleanup shall be considered as included in the contract unit prices for all 
items requiring final cleanup and no separate payment will be made therefor.  
 

SECTION 11  BLANK 
 

SECTION 12  BLANK 
 

SECTION 13  BLANK 
 

 
 

END OF SPECIAL PROVISISIONS 
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Core Sampling Locations 
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Thickness of AC Cores and Aggregate Base Sections 
 

Core Location 
 

Lane 

Approximate 
AC 

Thickness  

Approximate 
Aggregate Base 

Thickness  

  (in.) (in.) 

1 Northbound, Number 2 7 1 to 2 

2 Northbound, Number 2 6 1 to 2 

3 Northbound, Number 2 7 1 to 2 

4 Northbound, Number 2 5 ½ 1 to 2 

5 Northbound, Number 2 6 1 to 2 

6 Northbound, Number 2 6 1/2 1 to 2 
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